

Shelter & NFI Working Group Meeting Chios, Greece

Meeting Location	UNHCR Office	Meeting Date	17th August 2016
Facilitator	Shane O'Brien	Meeting Time	3:30
Minutes Prepared by	Shane O'Brien		

1) Attendees of the meeting

UNHCR	SP	NRC
Souda Management	CERST	Drops

2) Summary of action points

No.	Action point	Focal Point / Organization	Status
NFIs			
1.	Tents for those travelling to Athens. NRC also have tents and are distributing. Need to coordinate and to mark the ferry ticket of those departing. Drops to procure more tents.	Drops / NRC	Ongoing
Shelter			
3.	77 shower doors to be installed in WASH containers. Metal panels installed, doors pending. SP Athens reviewing. Need 3 weeks for materials to arrive	SP	Doors pending
4.	Cleaning of the football pitch. Under the municipality. Will be cleaned twice per week	Souda management	complete
5.	Installation of shade netting in Souda. 38 RHUs to be covered with shading. Quotes received	SP	Pending
6.	Installation of shading / rain shelter at entrance to registration centre in Vial. 3 concept designs done. Waiting for RIS approval.	SP	Pending
7.	Repair of subterranean water tank in Souda. Pumps replaced – seems to have solved the problem.	SP	Complete
8.	Electrical upgrades in rub halls and RHUs – Souda. New power line also needed – to be covered by SP.	SP	Pending
9.	Repair and protection (cover with metal cages) of air-conditioning units in accommodation containers in Vial by NRC. NRC to provide numbers of units already repaired. New survey also needed.	NRC	Ongoing
10.	Installing of partitioning in rub halls – Souda. One rub hall complete.	SP	Pending
11.	Installation of sinks and wash basins between containers in Vial	NRC	Pending

Winterization			
1.	All actors to do assessments of sites and propose improvements to shelters for winterization purposes	All actors	Ongoing
2.	All actors to check on NFI winterization stocks. Accurate numbers will need to be provided so the group can discuss planning for winter.		

3) Session Summaries

Item	Discussion
Departures from the islands	<p>There is a shortage of tents. Many tents are being requested for short term solutions to the shelter problem. NRC tents are designed only for new comers or those departing the island. Drops will try to procure more tents.</p> <p>Suggestion also to add items and create an NFI 'departure pack' for those travelling to Athens. Better info also to be provided to departees. Info from the CWC.</p>
NRC NFI procurement / distributions	Hats and sunscreen has been distributed. NRC also procuring detergent to be distributed as part of the cleaning kit. PoCs preferences for washing clothes should be considered. Many prefer to do this with shampoo.
Mosquito spray	SP ready to distribute mosquito spray. Translation of instructions has been completed. The translation has been provided for a period of two days before distribution in order for people to understand.
Clothes pegs / clothes line	Drops to distribute clothes pegs in Souda and Dipethe. SP looking into the installation of clothes lines in Vial. RIS has not approved the proposal of providing clothes lines due to security issues. SP to look at procuring drying racks instead.
Mattresses and beds	All partners to look into procuring mattresses. There is a clear need in all sites particularly for pregnant women. Beds remain an issue in Vial. However, it is noted that some PoCs put the beds outside their containers and prefer to sleep on the floor. The UAC area will need to be equipped with good beds.
NRC / SP monitoring in Inousses	NRC / SP will travel to the island to check on shelters / RHUs as well as stocks present on the island.
Winter clothing	NRC has two containers of winter clothes at the airport. UNHCR has a Zara donation from last year which contains a lot of winter clothes. CERST also has large stocks of winter clothes. Accurate numbers will be provided.
Blankets	UNHCR has almost 3000 blankets on the island, including SP stock. 117,000 are stored in the UNHCR warehouse in Athens. NRC has 4,130 medium thermal blankets on the island.