



This report is produced by the Shelter Sector Working Group in Jordan in response to the Syria crisis. It shows progresses in project implementation and funding status during the reporting period. It summarizes achievement and challenges and highlights foreseen needs for the next quarter. For the monthly update, please see the Monthly Sector Dashboard at <http://scs.raisunhcr.org/dashboards/Shelter.aspx>

Reporting and Monitoring Phase

Implementation of Inter-Agency Appeal in Support of Jordan Response Plan

Partners by Component


REFUGEE: 8 Partners, 10 Governorates
Locations: Zarq, Ajlun, Al Balqa, Amman, Aqaba, Irbid, Jerash, Karak, Mafraq and Zarqa Governorates

RESILIENCE: 1 Partner
Locations: Countrywide

Funding Status (Refugee component)

Requested: **\$51,430,683**
Received: **\$21,527,696**
Gap: **\$29,902,987**


Source : [Financial Tracking System](#)



Funding Status (Resilience component)

Requested: **\$3,800,000**
Received: **\$0**
Gap: **\$3,800,000**

Source : [Financial Tracking System](#)



Progress against Targets: Sector Priority Indicators

918 vulnerable Jordanians and Syrian refugee (WGBM) households with access to adequate housing options



2,974 Shelters have been constructed and upgraded in Azraq and Zaatari camps





Key achievements

- The Shelter Sector continues to intervene into refugee camps notably by maintaining on regular base the transitional shelters but also by upgrading them, especially in Azraq refugee camp, with the construction of 1.500 out of 5.118 new kitchen modules as shelter extension as well as distributing prior to the winter season approx. 6.000 additional XPE insulation material for all occupied shelters. Also, prior to the winter season and in regard of flood mitigation, the construction of 14 additional culverts in Zaatari, and maintenance of drainage in both camps (Zaatari & Azraq) has started. 1,023 shelters have been constructed and upgraded in Zaatari and Azraq camps.
- In urban area, the Shelter Sector has targeted the shelter needs of extremely vulnerable Syrian refugees and host community members. They implemented shelter rehabilitation projects for the vulnerable Jordanians in Irbid, Mafrq, and Zarqa while targeted households in Amman were provided with home repairs. The targeted cash for rent projects implemented in Irbid, Mafrq, Zarqa, Amman, Madaba, Karak, and Ma'an supported Syrian refugees and benefitted Jordanian landlords, which also contributes to the social cohesion.
- The newly constructed 2MW solar plant in Azraq refugee camp inaugurated in May connected to the national grid will reduce by 2240 tons of CO2 per year. In Zaatari the construction of 12 MW solar plant is ongoing and is expected to be completed by end of this year.
- The SWG updated the Cash for rent guidelines technical guidelines, the endorsement process is ongoing.
- The SWG started working on the JRP 2018-2020 first stage requirements; Sector Vulnerability Assessment SVA, Comprehensive Vulnerability Assessment CVA and Direct/Indirect Impact on the Syria Crisis documents to be submitted by 17 August.

Challenges faced during the reporting period

- The shelter sector continues to be underfunded, greatly limiting the ability of the sector partners to deliver urgent needed assistance across Jordan mostly in host communities in the governorates of Mafrq, Amman, Irbid and the South of Jordan.
- A funding gap in Zaatari camp related to the rainwater leakages in shelters, a number of caravans have identified as extremely damaged and required substantial amount of repairs.

Gaps and key priorities foreseen in the next quarter

◇ Gaps:

Limited fund for:

- Partners working on substandard rehabilitation in Urban area.
- Emergency cash assistance for the most vulnerable Syrian in HC particularly in Mafrq Governorate.
- Heavily maintenance of caravans in Zaatari camp.


◇ Key Priorities:

- The SWG will continue on updating the technical guidelines in the coming period realigning with the changes on the ground and based on most recent updates of the MEB for 2017.
- The SWG will work on identifying the 2018 projects for the JRP 2018-2020 Preparation.



Organizations and coverage

The achievements described in this report are based on the inputs provided by the following organizations through the ActivityInfo database.



For more detailed information on the services provided by sector partners, please refer to the Services Advisor:

<http://jordan.servicesadvisor.org/>

For more information on the Protection sector please look at:

http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=10

Prepared by Inter Agency Coordination Unit, Sector Chair: Vincent Dupin dupin@unhcr.org and Elias Jourdi elias.jourdi@nrc.no.

For any questions kindly contact Maysa Saeidi saeidi@unhcr.org.