



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Embassy of Switzerland
International Cooperation Division ICD
Project Office Chekka

Matrix List For School Rehabilitation project (SDC) - Phase 1,2,3

	NB	CERD	Public School Name	Project Status
Phase 1 (14 Public School)	1	568	Habshit P.S.	Handed over to MEHE in December 2013
	2	569	Qaba'it P.S.	Handed over to MEHE in December 2013
	3	594	Rahbeh for Boys P.S.	Handed over to MEHE in December 2013
	4	595	Rahbeh for Girls P.S.	Handed over to MEHE in December 2013
	5	596	Rahbeh Secondary S.	Handed over to MEHE in December 2013
	6	610	Ayn Yaacoub P.S.	Handed over to MEHE in December 2013
	7	620	Fnaideq for Girls P.S.	Handed over to MEHE in December 2013
	8	622	Fnaideq Mixed P.S.	Handed over to MEHE in December 2013
	9	623	Fnaideq Secondary S.	Handed over to MEHE in December 2013
	10	625	El-Qorneh Mixed P.S.	Handed over to MEHE in December 2013
	11	626	Beit-Ayoub Mixed P.S.	Handed over to MEHE in December 2013
	12	1332	Kafroun Secondary S.	Handed over to MEHE in December 2013
	13	1584	Meshmesh Secondary S.	Handed over to MEHE in December 2013
	14	632	Kherbit Al-Jurd Mixed P.S.	Handed over to MEHE in December 2013
Phase 2 (14 Public School)	1	654	Karha P.S.	Handed over to MEHE in July 2015
	2	661	Rojm I'ssa P.S.	Handed over to MEHE in July 2015
	3	1386	Rojm Khalaf El-Kalkha P.S.	Handed over to MEHE in July 2015
	4	1387	Rojm Khalaf P.S.	Handed over to MEHE in July 2015
	5	1459	Al-Aamayer P.S.	Handed over to MEHE in July 2015
	6	1550	Al-Awadeh P.S.	Handed over to MEHE in July 2015
	7	1551	Naba'a El-Awadeh P.S.	Handed over to MEHE in July 2015
	8	663	Hisheh Secondary S.	Handed over to MEHE in July 2015
	9	651	Mouqaybleh P.S.	Handed over to MEHE in July 2015
	10	655	Knayseh P.S.	Handed over to MEHE in July 2015
	11	656	Rojm Hussein P.S.	Handed over to MEHE in July 2015
	12	1491	Wadi Khaled Secondary S.	Handed over to MEHE in July 2015
	13	1549	Bani Sakher P.S.	Handed over to MEHE in July 2015
	14	1580	Kfartoun-Qenieh Secondary S.	Handed over to MEHE in July 2015
Phase 3 (23 Public School)	1	672	Sem'an Al-Dwayhi for Boys P.S.	Handed over to MEHE / Quantity & Quality Survey
	2	675	Mme Badra for Girls P.S.	Handed over to MEHE / Quantity & Quality Survey
	3	670	Georgette for Girls P.S.	Handed over to MEHE / Quantity & Quality Survey
	4	1565	Zaghrata First KG S.	Handed over to MEHE / Quantity & Quality Survey
	5	678	Ardeh P.S.	Handed over to MEHE / Quantity & Quality Survey
	6	688	Marah kfarsghab KG S.	Handed over to MEHE / Quantity & Quality Survey
	7	750	New Chekka P.S.	Tendering Process/ Contracting
	8	749	Old Chekka P.S.	Tendering Process/ Contracting
	9	700	Barsa P.S.	Tendering Process/ Contracting
	10	714	Hanna Al-Khoury Jerjiss P.S.	Tendering Process/ Contracting
	11	711	Amioun Secondary S.	Tendering Process/ Contracting
	12	721	Kousba for Boys P.S.	Tendering Process/ Contracting
	13	1385	Al-Rihanieh (2) P.S.	Under Preparation (BOQ's/ Drawings/ SOW)
	14	401	Al-Salah for Girls P.S.	Under Preparation (BOQ's/ Drawings/ SOW)
	15	416	Al-mostaqbal for Girls P.S.	Under Preparation (BOQ's/ Drawings/ SOW)
	16	384	Saba-Zreik for Boys Secondary S.	Under Preparation (BOQ's/ Drawings/ SOW)
	17	374	Gebran Khalil Gebran for Girls P.S.	Under Preparation (BOQ's/ Drawings/ SOW)
	18	549	Ayn Al-Dahab P.S.	1st Assessment Done (On hold)
	19	584	Hitla P.S.	2nd Assessment Done (On hold)
	20	635	Kobayat Secondary S.	3rd Assessment Done (On hold)
	21	548	Al-Mobarkiyeh P.S.	4th Assessment Done (On hold)
	22	593	Al-Swayseh P.S.	5th Assessment Done (On hold)
	23	572	Al-Fadel P.S.	6th Assessment Done (On hold)

Implementation
will start end of
November 2016