

Sector Outputs	Activity	Sub-Activities	2020 Timeline				Responsible	Main Partners	Status
			Q1	Q2	Q3	Q4			
Output 1.1 Temporary shelters (informal settlements and non-residential buildings) and residential shelters (for protection/referral cases) hosting vulnerable displaced populations are maintained at liveable and safe conditions	Minor Repair of Non-Residential Building Technical Guidelines	1- Establish a TTC and call for a meeting to revise note drafted by SCI and propose recommendation to make modifications	x	x			SCI & AA	SCI, Medair, UNHCR, Solidarite	Ongoing
		2- Update the guidelines and present an updated draft to the Core Group for endorsement.		x			SCI	SCI, Medair, UNHCR, Solidarite	Ongoing
		3- Present the final document at the NSWG.		x			SCI	SCI	Pending
	Weatherproofing in Informal Settlements - Technical Guidelines	1- Revise technical assessment questionnaire in accordance with recommendations from PDMs.	x	x			UNHCR	SCI, Medair, UNHCR, Solidarite, Intersos	Completed
		2- Develop awareness raising note on environmental concerns in collaboration with MoE.		x	x		UNHCR and MoE	SCI, Medair, UNHCR, Solidarite, Intersos	Ongoing
		3- Issue the finalized documents and technical assessment to Shelter sector partners.			x		UNHCR & SM	SCI, Medair, UNHCR, Solidarite, Intersos	Ongoing
		4- Organize a technical training for partners that are implementing weatherproofing in informal settlements.			x		UNHCR & SM	SCI, Medair, UNHCR, Solidarite, Intersos	Pending
	Site Improvements Technical Guidelines	1- Activate the Temporary Technical Committee (TTC7) to revise the Site Improvement technical guidelines	x				AA	SCI, Medair, Solidarite	Completed
		2- Revise the guidelines in consultation with core group members and WATER sector.		x			Medair & CG	SCI, Medair, Solidarite	Completed

	3- Finalize the revision of guidelines and present the updated version at the NSWG.		x			CG, AA, MR & AA	SCI, Medair, Solidarite	Ongoing
Site improvements Gap	1- Check up on progress against critical sites identified in 2019 and update list to include sites identified during 2020 storms	x				AA	Medair, CISP, Concern, SCI	Ongoing
	2- Share gap with partners	x				AA	-	Pending
Fire Partition	1- Pilot the proposed partition design with guidance from Operation Florian.					UNHCR & SCI	UNHCR & SCI	Completed
	2- Obtain approval from MoSA and LAF on proposed design					UNHCR, SM & MR	UNHCR & SCI	Completed
	3- Present solution at NSWG and Interagency to source funding					UNHCR & SM	UNHCR & SCI	Completed
Cash for Shelter Technical Guidelines	1- Revise draft guidelines submitted by PCPM	x	x			AA & MR	PCPM, UNHCR, SCI, Solidarite	Ongoing
	2- Share guidelines with Protection Sector for comments		x			PCPM & AA	PCPM, UNHCR, SCI, Solidarite	Pending
	3- Share guidelines to Core Group for comments		x			PCPM	PCPM, UNHCR, SCI, Solidarite	Pending
	4- Present find draft to MoSA for endorsement			x		AA and Core Group	PCPM, UNHCR, SCI, Solidarite	Pending
Collective Site Mapping Tool (COSIMA)	1- Map collective sites	x	x	x		MR & SM &	Solidarite	Pending
	2- Scale up the mapping of collective sites across country and schedule training sessions for field staff on how to use the mapping tool	x	x	x		AA & Field Coordinators	Solidarite	Pending
	3- Produce updated			x		AA	Solidarite	Pending
Arsal winterization gap - 2020	1- Share gap with partners to source kits and funding to respond to the needs	x				AA & AK	-	Completed

		2- Follow up with donors to ensure coverage of winterization needs	x				AA	-	Ongoing
Output 2.1 Access to adequate residential shelters at minimum humanitarian standards, affordable for vulnerable populations, is increased as part of a multi-sectoral upgrading approach	Area Based Approach Guidelines and Coordination Structure	1- Hold a workshop with partners that have implemented ABA to prepare a note on minimum requirements/activities that qualify an intervention as an ABA. (involve coordinators from WATER, SoST, Livelihood and Protection)					MR & SM	ACTED, Solidarite, UNHCR, UNHabitat, NRC, Concern, SCI, UNDP	Completed
		2- Present note to the Core Group for comments.		x			SM & MR	ACTED, Solidarite, UNHCR, UNHabitat, NRC, Concern, SCI, UNDP	Pending
		3- Present ABA lessons learned to Intersector and share developed guidance note for comments.		x			SM & CS	ACTED, Solidarite, UNHCR, UNHabitat, NRC, Concern, SCI, UNDP	Pending
		4- Develop ABA coordination structure and its respective ToRs setting roles and responsibilities for both national and field levels.		x	x		IS	-	Pending
		5- Integrate ABA in the planning for 2021 and ensure reflection of activities in logframes of relevant sectors			x	x	IS	-	Pending
	4- Share endorsed guidelines with NSWG and Interagency.			x		SM & MR	-	Pending	
	Finalize Gap Analysis for residential and non-residential shelters	1- Utilize VASyR to calculate population in need per district and compare against partners' confirmed targets and budget for 2020.	x				AA	-	Completed

	Upgrading of Residential Building Physical Technical Assessment	1- Share the assessment with Core Group members for revision and endorsement.	x	x			AA & CG	NRC & UNHabitat	Completed
		2- Digitize the assessment and share with partners for piloting.		x			AA	NRC & UNHabitat	Completed
		3- Revise the assessment based on findings from pilot and revise the shelter vulnerability scoring accordingly.		x			AA & SM, NRC, SCI, UNHCR	NRC, SCI, UNHCR	Ongoing
		4- Final endorsement by Core Group and then by Sector members followed by a presentation at the NSWG			x		SM & CG	NRC, SCI, UNHCR	Pending
	Protocol development on follow up to dangerous building identification	1- Map government institutions involved in the identification and response to buildings in danger to collapse		x			UNHabitat	NRC, UNHabitat, UNHCR	Pending
		2- Draft protocol note on referral and follow up on buildings in danger to collapse identified as part of shelter assessments		x			AA & UNHabitat	NRC, UNHabitat, UNHCR	Pending
		3- Share note with Core Group for approval		x			AA	NRC, UNHabitat, UNHCR	Pending
		4- Present note to MoSA for endorsement			x		AA and Core Group	-	Pending
Output 3.1 National institutions and organizations have strengthened capacity to support the shelter response	Training for national NGOs	1- Share the training schedule and material with shelter coordinators	x				Medair & SM & BB	Medair	Completed
		2- Engage with national NGOs that have expressed interest in participating in the training	x				SM	Medair	Completed
		3- Organize the training and send the invitation to partners through Interagency email	x				Medair & AA	Medair, SCI, NRC	Completed
	Housing Platform	Develop ToR for a housing platform to discuss shelter sector studies			x		SM	UNHabitat	Pending

All Outputs	Protection mainstreaming	1- Develop a protection risk assessment matrix		x			AA & CH	UNHCR	Pending
		2- Intergrate findings of PRA in technical guidelines of relevant activities and PDM assessments		x	x		AA and Core Group	UNHCR, Medair, Intersos, NRC, SCI	Pending
		3- Conduct protection induction training for field shelter staff on identification and referral of protection cases			x			UNHCR, Protection Sector	Pending
	Temporary Technical Committee on implications of local currency devaluation on shelter activities	1- Set up a technical committee on deval of local currency and consequences on shelter activities	x				AA	Intersos, PU-AMI, UNHCR, NRC, SCI	Completed
		2- Acquire partners' existing studies	x				AA & MR	Intersos, PU-AMI, UNHCR, NRC, SCI	Ongoing
		3- Draft standard questionnaire and data collection methods to capture set emergency indicators	x				SCI, PU-AMI, UNHCR, Solidarites	Intersos, PU-AMI, UNHCR, NRC, SCI	Pending
		4- Draft recommendations and advocacy routes		x			AA and Core Group	Intersos, PU-AMI, UNHCR, NRC, SCI	Pending
	Conflict mainstreaming	1- Assess shelter strategy using the conflict sensitivity toolkit provided by SoST		x			AA & RA & FS	UNDP	Pending
		2- Share findings with social stability sector and aquire recommendations to mitigate identified risks		x			AA & MR & SM	UNDP	Pending
		3- Integrate mitigation measures into sector technical guidelines and upcoming planning for 2021			x		AA & SM	-	Pending
	Determining methodology to target vulnerable Lebanese	1- Collect assessments/studies that help identify and target vulnerable Lebanese	x	x	x	x	AA	-	Ongoing

Shelter Manual encompassing all technical guidelines	1- Compile all technical guidelines and terminology documents into one shelter manual for ease of reference		x	x		AA & MR	-	Pending
	2- Publish guidance document online via Shelter Sector IA weblink			x		AA & Faisal	-	Pending

