

## June 2016



LWF		Sessions on fiscal responsibility and legal awareness for 642 Syrian refugees and 280 vulnerable Jordanians	100%	Irbid Governorate	Monitoring and Evaluation	
					Legal awareness sessions	
	2	Cash for rent (in practise unconditional cash assistance) for 800 Syrian HH (June 2016 - November 2016)	30%	Irbid, Mafraq and Zarqa Governorate	MoPIC approval	
					beneficiary selection (home visits)	
					creation of ATM cards and bank customer profiles (considering Iris scan method)	
					ATM cards distribution	
					Monitoring and evaluation	
		Sessions on fiscal responsibility and budget training for 800 Syrian HH	30%	Irbid, Mafraq and Zarqa Governorate	MoPIC approval	
					Beneficiary Selection (home visits)	
					Pre- and Post-Test	
					Evaluation	
PU-AMI	1	Conditional cash for rent 500 households	0%	Amman, Zarqa, Balqa, And Jarash	Fund raising	
IOCC	1	Cash for Rent for extremely Vulnerable Syrians and Jordanians	100% funded from March to June (1000 HH)	Amman, Mafraq, Zarqa, Ma'an, Karak, Madaba, Irbid	Beneficiaires selection (Home visits)	
					negotiation with landlords	
	2	Shelter Upgrading, Average Level of assistance is 1500 USD per HH (In total around 100 HH will be assisted)	100% (Pending MOPIC Approval)	Amman, Mafraq, Zarqa, Irbid (60% Syrians -40% Jordanians)	review of current agreements IOCC-tenant-landlord-distribution of checks for 3 months contribution towards rent (average 140 JOD per/month per family) .	
					Assessment at HH level selection of beneficiaires	
					signing agreement with landlords	
ICMC	1	rental assistance for extremeley vulnerable households (Cash for Rent); Syrians and Jordanians	100% (funded until Aug 2015)	Irbid, Mafraq, Zarqa, Ajloun, Balqa, Madaba, Jerash (70% Syrians, 30% Jordanians)	upgrading of units	
					Beneficiary selection-- outreach home visit, second verficiation visit	
					Lease negotiations and agreement signing	
					Disbursement of first installment of funds	
					Mid-assistance monitoring	
					Disbursement of second installment of funds	
NRC	1	Renovation of sub-standard shelters	46%	Ajloun, Jerash, and Irbid	Post-distribution monitoring	
					Beneficiary selection and technical assessment	
					Lease negotiations and agreement signing	
					Disbursement of funds and progress monitoring	
	2	Creation of Additional HUs	46%	Ajloun, Jerash, and Irbid	Dispute resolution and eviction monitoring	
					Beneficiary selection and technical assessment	
					Disbursement of funds and progress monitoring	
					Relocation of Syrian HHs to new shelter; signing lease agreement	
	3	Cash for Rent	unfunded to date	tbc	Dispute resolution and eviction monitoring	
					As per revised technical guidelines	
Habitat for Humaity	1	Cash for Rent for Vulnerable Syrians and Jordanians	0%	Irbid, Jarash, Madaba, Salt (Jordan Valley)	Monitoring and Evaluation	
UN Habitat	1	Jordan Affordable Housing (JAH) Project - Phase 1	100	Ramtha and Amman	a) Assessment (Home Visits)	
					b) Selection according to criteria;	
					c) distribution	
					d) Monitoring & Reporting during the process	
					e) Evaluation of the project	
					1. JAH project awareness and outreach activites	
					2. Build demonstration JAH units	
					3. Initiating a pilot project in Ramtha	
					4. Developing the JAH Entity Options	