

## WASH Sector Coordination – Azraq Camp

### Minutes of the Azraq Camp WASH Coordination Meeting

<b>Meeting Location</b>	UNHCR Large Conference Room, Azraq Base Camp	<b>Meeting Date</b>	30 <sup>th</sup> March 2016
<b>Meeting Time</b>	10h00– 11h30		
<b>Participants</b>	Saleh Al-Sharabati (UNICEF-chair), Alaa Khatoon (UNICEF/UNOPS), Fatema Nabhani (ACF), Rozan Khalifeh (ACF), Hiba (ACF), Joseph (ACF), Sami Al Shobaki (ACTED), Eva (UNHCR), Alaa Omoush (UNHCR), Eva (UNHCR), Hans (SDC), Ammar Hathnawi (ACTED), Omar alQadi (UNOPS)		

For general WASH information and documents refer to the WASH Working Group page on the UNHCR data portal:  
[http://data.unhcr.org/syrianrefugees/working\\_group.php?Page=Country&LocationId=107&Id=18](http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=18)

### 1- Follow-up on last meeting action points

Action	By who	By when	Status
UNHCR to confirm the roles and responsibility of WASH activities at public area	UNHCR	ASAP	Done
A joint visit of ACF & UNICEF (any other interested WASH stakeholder) to market area to assess the WASH services.	ACF-UNICEF	Next week	Pending we have to address the cleaning procedure there
Share world water day agenda along with activities.	ACF	ASAP	Done
Identify the locations where surface drainage is an issue. Also improve the drainage areas surrounding of tap stands. If there is any cost implication, share with UNICEF.	ACF	ASAP	(Done) ACF has to keep the culverts clean only
UNHCR to send email to NRC to for hygiene kits distribution in public as well as reception area.	UNHCR	ASAP	Done
UNHCR to coordinate with NRC to attend the WASH Coordination meeting	UNHCR	Next week	Done
A separate meeting will be held to discuss innovative ideas for hand washing in villages.	WASH sector	Next week	
Sharing a list of WASH NFIs provides for new arrivals	UNHCR	ASAP	
Increasing the capacity of metal septic tank in public area	ACF	If necessary	
Increasing the desludging frequency in public area	ACTED	When its inhabited	
Finalize preparation of WASH blocks and water supply in V2 phase2	ACF	April 13	
Sharing As built drawings of new tap stands	ACF	ASAP	
<b>Agenda Point for next meeting:</b>			

### 2- Bi-weekly Updates from the field (16<sup>th</sup> March to 29<sup>th</sup> March 2016)

#### UNICEF

- Received 5 superstructures for Latrine units at the public area which will be installed as per needs.
- WWTP still at startup phase. MoWI approval for discharge of treated water is still awaited.
- Waiting for a reuse plan to be discussed through one of NGOs

#### ACTED

- Will hire new IBVs for J5 and J6

- ACTED still supports the cleaning of the areas and the wash blocks at both markets up to end of April 2016.
- ACTED provided each shop with 50 liters metal bin
- ACTED agreed with the garbage collection contractor to disinfect all the barrels, bins, grey water ditches, base camp, reception area and all SRAD points during the next week (will be depend on the weather conditions)

#### **Water supply:**

- Water delivered – total volume: 8961 m3
- Water delivered – to J-stations: 7810 m3
- Water delivered – to off-network agencies: 1151 m3
- FRC samples taken – at water trucks, borehole and agencies: 109
- FRC samples taken – at water trucks, avg. FRC level 0.7 ppm
- FRC samples taken – at agencies, avg. FRC level 0.4 ppm
- FRC samples taken – at borehole, avg. FRC level 0.8 ppm
- Microbiological samples taken – waiting for results

#### **Solid waste management & desludging:**

- Solid waste removed: 3687 m3
- Waste water removed – total volume: 3602 m3
- Starting installation of weighbridge by the contractor at transfer area
- Adding five desludging trucks to our fleet
- No maneuvering area for the solid waste collection truck at the fenced area in V5
- Conducted a disinfecting campaign for barrels and bins on 23 and 24 of March
- Processing to sign MoU with ministry of education
- Celebration of mother day for volunteers

#### **ACF**

- ACF started HP in public area and reception Area 874 beneficiaries
- One of the challenges was lack of Hygiene items in public and reception area
- Conducted a celebration of World Water day (repo
- Establishing 6 health clubs
- Has to work during the weekend to insure orientations for new arrival 100 daily
- 2 additional WASH units from UNHCR have been installed.
- Conducting an inception in V5 to prepare the Hygiene promotion there
- 4 new tap stand have been constructed
- 8 Bio samples have been taken and waiting the results
- 210 FRC test have been, avg. 0.7 at J-station and 0.6 at tap stands
- Replacing 22 taps in V3 and V6
- To provide 25 water buckets inside latrines at public area

#### **UNHCR**

- All refugees are moved from public area for time being. WASH facilities are in good conditions.
- The average new arrival is 100 refugees/day.
- The fence between two adjacent phases will be removed so that trucks can maneuver inside V5
- Hiring IBVs in V5 should be from V5 according to SRAD instructions
- Started fencing in V5 in phases. Time frame 14 days starting from 28 March 2016

#### **SDC**

- Still waiting for Engicon design report

#### **NRC**

- Rodent control will start at 17<sup>th</sup> April 2016 in V3, V6 and reception area

#### **AoB**

- Starting a discussion for a new proposal of waste water network at Azraq camp (ACTED, ACF and UNHCR)