

Shelter/NFI Chios WG Meeting Minutes - 29 June 2016, UNHCR office

Attendees

Coordinator of WG: Evita Kyriazi, UNHCR, kyriazi@unhcr.org

Samaritan's Purse: Ann Lin, ALin@samaritan.org

NRC: Chris Hall, christopher.hall@nrc.no, Nikolas Panteloukas, nikolaos.panteloukas@nrc.no, George Giatrakos, georgios.giatrakos@nrc.no

CESRT: Andy Nixseaman, anixseaman@hotmail.com

Souda Management (Municipality): Anastasia Petroulaki, a.m.petroulaki@windowslive.com

General updates:

- Coordinator informed that Eleni Tzora from SP will act as WASH focal point on Chios for the next weeks. WASH issues will be addressed to her and not to this WG.

What progress has been made on last week's action points?

NFI-related:

- *Summer shoe distribution in Vial:* Drops have now female shoes available. NRC have the mens' flip flops, CERST have the kid's shoes. >>> **ACTION POINT:** *SP to liaise with NRC to distribute the flip flops first, also with CERST and Drops to arrange the transport of the kids' shoes to Vial and define distribution modalities for kids/women shoes. PoCs should be informed a priori for the consolidated distribution – aiming for next week.*
- *Underwear in Vial by Drops/SP:* >>> **DONE.** Packs with mens' and kids' underwear (2 items per person) plus toys and hair clips for kids will be distributed on Friday.
- *Drops to coordinate with MDM and CESRT to jointly use the MDM's 2nd container for clothing distribution.* >>> **NOT DONE.** Joint use was not found practical. NRC offered their container to CESRT for clothing distributions. >>> **ACTION POINT:** *CESRT to liaise with Souda Management and Drops to share the key and agree for the use.*
- *The Nurture Project to coordinate with Save the Children to jointly use their container for mother/child area.* >>> **NO UPDATE.**
- *Mosquito repellent / sunscreen / sun hat procurement for all sites:* >>> **IN PROGRESS.** SP expect 500 repellents within 10 days. Apostoli expects 3,000 mosquito repellents hopefully within 20 days: those will be inside a kit including also hats and sun screen.
- *Hygiene kiosk in Vial by SP:* >>> **IN PROGRESS**, aiming for July 15th.
- *Shelving for storage 3 & 5 in Vial:* >>> **PARTLY DONE.** 3 is ready, 5 pending.
- *UNHCR to replenish laundry soap and shampoo within the week:* >>> **DONE.**

- *SP to update about timeframe of delivery of reusable metal cups. >>> ALMOST DONE.* 1,800 metal cups are procured and will arrive soon.
- *NRC to update about procurement of another 2,000 cups. >>> NOT DONE.* As SP will procure enough cups, NRC will consider to procure bowls and spoon instead.
- *Plastic chairs: >>> DONE.* NRC will distribute 3 chairs per container in Vial probably on Friday and will probably distribute the rest to Dipethe PoCs. No chairs for Souda.
- *130 brooms with no stick for Vial by NRC: >>> IN PROGRESS,* expected in the mid of July.

Shelter-related:

- *AC installation in rub halls by SP: >>> IN PROGRESS,* order for one AC system per rubbhall is placed – no timeframe for delivery on Chios.
- *Football pitch construction in Vial by SP: >>> IN PROGRESS,* aiming to finish on July 15th.
- *Replacement of broken windows in Vial by SP: >>> DONE,* more reported as broken – to be replaced in the following days.
- *Installation of curtains for the windows in the containers in Vial by SP: >>> IN PROGRESS,* Zone A almost finishing, Zone B to follow.
- *Installation of more clothing hangers inside showers in Vial by SP: >>> PENDING,* on going discussions with RIS for promoting the best solution in terms of safety/practicality.
- *Electrical work for the new containers in Souda by SP: >>> IN PROGRESS,* aiming to be ready withing 10 days.
- *Replacement by SP of dumpsters destroyed by fire: >>> DONE,* 6 dumpsters installed.
- *Procurement and installation of fire extinguishers for Souda and Dipethe by SP. >>> DONE.* Items are placed inside humanitarian shelters – they will be placed outside, secured inside cages, once cages arrive.
- *Shade netting in Vial by NRC: >>> DONE.*
- *Fans inside Dipethe by NRC: >>> DONE.* 6 fans installed.
- *Other shelter improvements in Dipethe: >>> PENDING.* UNHCR agreed to cover future repairs (after Dipethe stops being used as a refugee shelter) estimated in 15,000 EUR, in order to unblock Municipality's unwilling to give permission for further shelter improvements inside/outside the building. About shade netting: NRC is working on suggesting moveable units similar to the ones installed in Vial – subject to permission by

the Municipality. About tents: NRC is procuring 100 tents for 4 people, aiming to receive them in approximately 20 days. CERST informed they have 15-20 small tents available.

>>> ACTION POINT: *CESRT to liaise with NRC in order to provide the tents to refugees that are interested (note: what came out from Dipethe meeting with refugee focal points was that some families would like a replacement, some others wouldn't).*

- *Handicap ramps in Vial by NRC: >>> IN PROGRESS*, aiming to be ready in the mid of July.
- *AC repairs in Vial: >>> IN PROGRESS*, aiming to be ready in the end of July.
- *Complete concrete floor in outside Vial areas by NRC: >>> PENDING*, NRC to liaise with RIS Athens for permission.
- *Mosquito netting in Vial by NRC: >>> PENDING*, to start after curtains by SP are placed.
- *SP to issue a paper card to track every NFI distributed (including bottled water) in Vial (other sites will follow). >>> IN PROGRESS.* Card to be distributed in the first week of July. SP to inform all actors – also to liaise with the Army about bottled water distribution, so that over-availability does not promote fraud by using the bottles as a medium of exchange (reported).
- *UNHCR and SP to work on a predictable distribution system for NFIs in all sites: >>> PENDING:* UNHCR and SP to discuss before next meeting.
- *NRC to see if they can install shade netting above each RHU. >>> PENDING:* All works in Souda froze due to the lawsuit towards the Municipality by the locals from the neighborhood, who claim that Souda is illegal and must be abolished.
- *UNHCR to seek latest suggestions by their site planners about the improvement of RHUs in terms of fire suppression and summerization. >>> DONE:* UNHCR shelter expert suggested to shorten the RHUs by dismantling a small part of each one, and also replacing their plastic components with tarps.
- *Souda management to share with actors technical proposals and costs estimations for 1) partitions inside the rubbhalls, 2) for a fencing structure in Souda. >>> #1 IN PROGRESS:* Souda Management shared a first draft and they will share an improved one after having consulted the Fire Department. **>>> #2 PENDING.**

New points:

- NRC is examining the idea to procure metal safety boxes with locks for the PoCs to keep locked their valuables inside. The option of keeping all the boxes together in a certain place in Souda was discussed. **>>> ACTION POINT:** *NRC to liaise with Souda Management for further discussion on the matter.*