

Attica WASH WG meeting

Date: 11.10.2016

Attendance:

Agenda point	Updates – main points discussed	Action points – with deadline if applicable
1. Introduction	New participants: Johann IMC WASH Coordinator jhervoche@internationalmedicalcorps.org 6945325022	
2. Action points follow up	<p>Action point:</p> <ul style="list-style-type: none"> Asses if the work load for cleaning as well as other various works has decreased for the Organizations, after the employment of municipal workers for the sites. IFRC - Ritsona : no noticeable change IMC - Skaramangas : There is the presence of municipal workers, cleaning but their activity is not clear Apostoli mentioned that there are municipal workers in Malakasa and that they have provided some cleaning material <p>The management of the municipal workers is a gap</p>	<p>Recommended:</p> <p>Coordinate with site managements to identify needs for tools, consumables and other material.</p>
3. Updates on winterization	Included in updates below	
4. General updates per agency	See below	
5. AOB	Shelter/WASH on national level will merge. The Regional Attica/Central Greece WASH WG recommends that	Call for On site waste water treatment Task force AD HOC meeting

	Location	Agency	Detail	Action points with deadline if applicable
1	Malakasa	Apostoli-NCA-IOCC/ IOM	<ul style="list-style-type: none"> • Dual work water heaters – demonstrated proper use to site management • Provided tools for toilet cleaning • Municipality provides cleaners • Regular repair and maintenance • Regular HP activities and cleaning campaigns • Shelter winterization is a concern 	
2	Elliniko 1 (Hockey)	NO WASH FOCAL POINT	<ul style="list-style-type: none"> • Samaritan's Purse reported that there are needs for minor maintenance and repairs. POCs and site management keep the site clean • There might be the need 	<ul style="list-style-type: none"> • Any agency that has the capacity to support WASH in the site should coordinate with SP and UNHCR
3	Elliniko 2	DRC	<ul style="list-style-type: none"> • DRC increasing the capacity of boiler by 800l • Heating devices distribution • Relocated chemical toilets for site planning • Unclogging drainage • Other repair works • Plans for laundry area 	
4	Elliniko 3	DRC	<ul style="list-style-type: none"> • Winterization of the tents (waiting approval) 	
5	Schisto	IRC	<ul style="list-style-type: none"> • Tender for sewage extension and drainage has been extended until the 14th of October • Rehabilitation in WASH facilities has been almost completed in Building 1.(27 showers, 10 latrines, 10 tapstands) 	<ul style="list-style-type: none"> •

			<ul style="list-style-type: none"> • Technical assessment about heating system need in the existing buildings (Building 1, 2 and school)- has been started • 34 Tap stands and 20 laundry basin connection installed and connected with the potable water network and sewage network • Hygiene kiosk operation and hygiene items distribution • Desludging services is ongoing (approx. 202 m3/week) • Private cleaning company is ongoing on Friday 15/09 working in two shifts since 08:00 -19:00 for WASH facilities • Plumbing works are ongoing (connection of solar panels) • Gravelling around WASH facilities has been implemented • # 6 Solar panels installation and connection (electrical and plumb connections) • Technical report for the condition of the electricity network in Schisto sent to the Ministry (MoM) 	
6	Elleonas ABC	IRC	<ul style="list-style-type: none"> • Installation of metal sheets and doors between the isoboxes in order the secondary sewer lines to be protected from unauthorized access. • Coordination with municipality cleaners to clean in between the isoboxes before the placing of the fencing • Identification, outreach and info session with select beneficiaries for establishing a lending system for cleaning kits in Eleonas 1 • Technical maintenance is on going 	<ul style="list-style-type: none"> •

			<ul style="list-style-type: none"> • Purchase order for cleaning items and toolkits for the municipal workers • Maintenance forms has been issued in order to avoid duplications and misunderstanding with the municipal technical team • Distribution is going smoothly through our hygiene kiosks without tensions, lines and aggressive behaviors so far • Site management gave approval for the concrete bases for the bins and for moving the K2 storage closer to the hygiene kiosk • Site improvements along the site (wall repair, concrete stairway etc) • 4 cleaning activities took place in Elaionas 	
7	Skaramagas	IFRC/DRC/IMC	<ul style="list-style-type: none"> • IMC: installed boiler for the shower • Emergency Solid Waste Management, with additional truck (1 or 2 times per week) • IFRC: Information that population has reduced to 1500 • WWT for 1500 person – preparing TOR for consultant – international tender • Municipality will take care of cleaning the drainage and iFRC the piping with pressurized water • Diarrhea cases – IMC tested the water, results were ok • Demonstrations - NGOs were advised not to work inside for 3 days- garbage trucks and desludging trucks were not able to access the site 	

8	Oinofyta	Apostoli-NCA-IOCC IOM	<ul style="list-style-type: none"> • Repaired water heaters • Repaired showers • Connected laundry machines • Regular repair and maintenance • Install additional dishwashing station • Regular HP activities and cleaning campaigns with IOM 	•
9	Pireaus	Port Authorities/Municipality/Volunteers	•	•
10	Agios Andreas	Apostoli-NCA-IOCC	<ul style="list-style-type: none"> • Sign posting – POC arranged their own system that it is not gender based • Mention of water pressure issues – not verified • Regular HP activities and cleaning campaigns 	•
11	Lavrio 1	Apostoli-NCA-IOCC	<ul style="list-style-type: none"> • Waiting for permits in order to move with works • Contractor stand by – ready to move ahead with water heater repairs and roofing construction for summer showers (among other WASH upgrades and repairs) 	•
12	Ristona	IFRC IOM	<ul style="list-style-type: none"> • New water test showed reduced arsenic levels, below limits • Need to get permit to use their water treatment unit (sand filter-carbon filter) • UAE RC mentioned plans to drill additional borehole • Containers have been installed by UAE RC– sewage system is under dimensioned • HP and cleaning campaigns, distribution of Hygiene kits 	

			<ul style="list-style-type: none"> • IOM will bring laundry containers-IFRC will do all connections 	
13	Elefsina	Apostoli-NCA-IOCC	<ul style="list-style-type: none"> • Repairs and maintenance • Installed drinking water station • Planned laundry station inside toilets • Regular HP activities and cleaning campaigns • Distribution of Hygiene items 	
14	Rafina	Apostoli-NCA-IOCC	<ul style="list-style-type: none"> • Request for laundry machines – looking into that • Communication with municipality 	

	Location	Agency	Detail	Action Points
1	Kozani	Closed	-	
2	Larisa (Koutsochero)	NO WASH Focal Point	•	•
3	Volos	DRC	•	•
4	Thermopiles	DRC	•	•
5	Kipselochori	UNHCR	• Site is presumed temporary, no significant works	•
6	Trikala	?	•	•