



## TARGETS



**350,000**  
Syrian refugees



**80%**  
households live in adequate dwellings in the camps



**20%**  
households live in adequate dwellings in urban areas.



**126 million**  
USD required  
**NB:** this amount is shared with NFI sector

## NEEDS

Kurdistan Region, northern Iraq

The significant number of new arrivals has placed immense pressure on shelter and other infrastructure in Domiz. It is expected that by the end of 2013, an estimated number of 50,000 Syrian refugees will arrive to the central and southern Governorates of Iraq, which will place a considerable pressure on the existing camps and also on host communities.

UNHCR and relevant partners were drafting the winterization plan for all camps as well as for non-camp refugees. We are also assuming that the current arrival trend continues to the end of the year and therefore we will have a total caseload of approximately 300,000 refugees arriving into the Kurdistan region. Using the previously agreed split of Non Camp (60%) to Camp (40%) caseload, we are planning to support up to 180,000 Non Camp refugees and 120,000 Camp refugees as part of winterisation activities.

UNHCR in cooperation with local authorities (DMC and ERC) is planning and developing drainage systems in various camp locations.

## OBJECTIVE

Shelter and Infrastructure established, improved and maintained.

## ACTION/OUTPUTS

- Camp: Emergency shelter provided.
- Camp & non-camp: Shelter materials and maintenance tool kit provided.

## KEY December DEVELOPMENTS

- In Qushtapa and Arbat the construction of public health clinics (PHCs) are underway.
- In Domiz camp, phase (6) 100% completed and 710 families were relocated.
- In Arbat transit winterization, such as drainage, laying of sub-base, graveling and Polystyrene floors was completed
- Arbat camp (permanent) construction about 90 % complete ( tents with kitchen).
- Gawilan camp (permanent) construction ongoing by MODM (500 tents ), DMC (400 tents) and PWJ (500 tents).

## ACHIEVEMENTS TO DATE

(December figures in brackets if applicable )



**60,518** (1,690) tents were distributed. The 314 tents were distributed in Darashakran Camp, 1690 tents in Domiz camp to replace it with old tents.



**7,855** (585) tent foundation and kitchen constructed.



DMC/UNHCR completed the activities in Bajet Kandela transit camp .



**14** (0) de-sludging trucks were hired by UNHCR in Domiz camp and DMC (under the Sub Agreement with UNHCR) provided water tanks to new arrivals.



**537** Raising of tent floors is Completed in Al-Obaidy Camp