



Domiz Refugee Camp, Duhok. UNHCR/T. Tool

JANUARY HIGHLIGHTS:

Erbil:

Darashkran: The site development work has started to extend area for 200 families.

Kawergosk: Work of improving the kitchens has started for 512 kitchens in the camp permanent site out of which 200 families will benefit from the improvement work by February.

Duhok:

Akre: Installation of the sandwich panel partition walls in all the camp has completed according to the Bill of Quantity (BoQ). Also, the sanitation work has completed by 80%, work continues to complete the remaining part in February.

Planning for improvement (Layout, BoQ) are implemented in the camps as following:


Domiz 1: Improvement continues for shelter development (additional concert sabs to the tents, kitchen and latrines): 348 families will benefit from the plan.

Domiz 2: 216 families will benefit from the plan for the extension of the area of the camp.


Gawilan: The plan also covers the development of 26 tents for refugee singles.

Duhok Non-camps: The UNHCR quick random monitoring regarding the non-camp shelter projects implemented by UN Habitat in 2014 reveals that there is a question of rental increase and threats of evictions by house owners. For now, following UNHCR intervention through its shelter partner UN Habitat and with the support of local authorities, the question seems to be under control.

In Sumel district (near Domiz camps), 235 houses were renovated. They were handed over to 362 families (1,619 persons).



IRAQ RESPONSE INDICATORS: JANUARY 2015



Planned response based on full funding of 3RP for an expected direct beneficiary population of 250,000 Syrian refugees and 1.5 million members of impacted local communities by end-2015.