LEBANON
Response Plan

LRP Cash Working Group Annual Workplan 2026

			2026 Timeline								Status			
Sector Priorities & Mainstreaming Areas	Key Priorities	Main Actions	Q1	Q2	Q3	Q4	Cross-Sector Support	Responsible	Main Partners (Optional)	Additional Comments	Q1	Q2	Q3	Q4
Sector Priority	Coordination	Review/harmonize transfer values for MPCA		x			Sector leads	Technical Task Team						
		Develop guidelines on complementarity between MPC & Sectoral cash		x			Sector leads	Technical Task Team						
		Conduct monthly CWG meetings, core group meetings, reporting and updating SWs	x	x	x	x		CWG Co-leads						
		Coordinate operational MPC response	x	x	x	x		CWG Co-leads						
		Engage with the Social Assistance Committee - contribute to SRSN design, technical input and ensure accountability for	x	x	x	x		CWG Co-leads						
		Provide platform for relevant actors to present/share information on relevant topics	x	x	x	x		CWG Co-leads						
		Develop mapping for cash, service and in-kind assistance responses	x					CWG Co-leads						
		Develop note on division of responsibilities between CWG, Sectors and MOSA on SRSN	x					CWG Co-leads						
		Document & update deduplication approaches	x					CWG IM						
		Select and on-board MoSA CWG Co-lead	x					MOSA & CWG Co-leads						
		Develop Emergency MPCA Guidelines	x					Technical Task Team						
		Develop recurrent/regular MPCA Guidelines		x				Technical Task Team						
		Map existing and identify alternative delivery mechanisms while exploring potential for common cash delivery mechanisms		x				Technical Task Team						
		Develop 2026-27 Winter/seasonal cash assistance guidelines			x			CWG Co-leads						
		Prepare MPC Chapter & CVA Overview for LRP 2027			x		Sector leads	CWG Co-leads						
		Conduct training and learning events			x			CWG Co-leads						
		Define elements for alignment/linkages with national social safety net programmes		x				Technical Task Team						
	Advocacy	Update cash actors mapping dashboard and reporting tools	x					CWG IM						
		Prepare quarterly synthesis and reports	x	x	x	x		CWG Co-leads & IM						
	Sector Situation Analysis	Disseminate updates on socio-economic situation, market monitoring, other contextual changes	x	x	x	x		CWG Co-leads						
		Update MEB/SMEB		x				Technical Task Team						
	Monitoring & Evaluation	Finalize ActivityInfo Reporting forms for CWG	x					CWG IM						
		Deliver Training on Reporting	x					CWG IM						
		Conduct lessons learned workshop and finalize evaluation				x		CWG Co-leads						
	Emergency Preparedness & Response	Develop protocols and guidance for Emergency MPC, including response capacities	x					CWG Co-leads						
	Protection	Conduct continuous monitoring of identified protection risks and effectiveness of mitigation measures and actions.	x	x	x	x	Protection	CWG members						

Mainstreaming Area	**Accountability for Affected Population**	Engage AAP Working Group for harmonized feedback, complaint and response mechanisms across cash actors.		x			AAP WG	CWG Co-leads						
	Gender & GBV	Integrate GBV risk analysis into cash programme design, tools and guidance.	x	x	x	x	Protection	Technical Task Team						
	PSEA	Review, update and/or draft guidance and tools to ensure they include PSEA principles.					Protection	Technical Task Team						
	Energy	Develop 2026-27 Winter/seasonal cash assistance guidelines			x			Technical Task Team						