LEBANON Response Plan

WaSH Sector Lebanon

LRP WaSH Sector Annual Workplan 2024

Sector Priorities & Mainstreaming Areas	Key Priorities	Main Actions	2024 Timeline Q1	Q2	Q3	Q4	Cross-Sector Support (Choose relevant sector/s with which you will work to achieve your priority)	Responsible		Additional Comments	Status Q1	Q2	Q3	Q4
Sector Priority	Coordination	Introduce NGO co-coordination at the sub-national level.	x					Coordination team at national and sub-national levels	NGOs					
		Define WaSH Collective Outcomes to enhance linkage between LRP and UNSDCF		x				Coordination team, Stabilization Thematic Group						
		Continue procedure for project implementation with Water Establishments and Municipalities			x	x	Energy + Social stability	Stabilization Thematic Group						
		Collecting further info on support to WEs; number of seconded engineers, capacity building done to establishments	x	x	x	x		Stabilization Thematic Group						
		Involve further stabilization actors in reporting such as the social stability sector and their CSP projects	x	x	x	x	Social stability	Stabilization Thematic Group						
		Discussion on MPCA transfer value, water in market monitoring and in SMEB/MEB		x	x	x	Basic Assistance	Core Group	WFP, UNHCR, UNICEF					
		Develop Sector Strategic Operational Framework			x	x		Coordination team	Thematic Groups					
		Raise any new needs raised through referrals to the core group. In case the referral is coming from a public institution for stabilization Thematic Group.	x	x	x	x		Core Group, Stabilization Thematic Group						
		Develop SOPs related to Community Engagement	x	x	x	x	SBC	Community Engagement Thematic Group						
		Develop curriculums for HP activities		x	x		SBC	Community Engagement Thematic Group	Thematic Groups					
	Advocacy	Develop WaSH sector advocacy strategy		x				Coordination team	GWC, Core Group					
		Develop brief advocacy note for WaSH in Is		x				Coordination team	GWC					
		Advocate with donors to fund WaSH humanitarian needs inside and outside ISs	x	x	x	x		Coordination team	Core Group					
		Develop sustainable approach for community participation and behavior change	x	x	x	x	SBC	Community Engagement Thematic Group						
		Keep advocacy for supporting for WaSH Sector (Develop advocacy paper related to thematic groups)	x	x	x	x		Coordination team	Core Group					
	Sector Situation Analysis	Develop WaSH sector assessment strategy		x				Coordination team	GWC, Core Group					
		Pilot in Lebanon the WaSH Insecurity Analysis (WIA) global initiative with the GWC	x	x	x	x	Nutrition, Health, Social Stability	Coordination team	GWC, Core Group					
		Advocate for one unified multi-sectoral assessment for all population groups with better sampling and granularity of results than admin 2 (district) level	x				IMWG	Coordination team						
		Water Establishments need identification in terms of water quality surveillance			x	x		Water Quality Thematic Group						
		Develop map of vulnerable areas from the water quality perspective			x	x	Health	Water Quality Thematic Group						
		Develop and unify site prioritization tool and exit strategy from sites with low risk score	x				IM	Community Engagement Thematic Group						
	Monitoring & Evaluation	Report on LRP WaSH sector contribution to UNSDCF based on Collective Outcomes				x		Coordination team, Stabilization Thematic Group						
		Develop criteria supporting the selection of projects based on the WatSan vulnerability mapping and cost-effectiveness (solarization, non-revenue water reduction, ...)		x		x		Stabilization Thematic Group						
		Discuss the updated map with the sector stabilization thematic group	x	x	x	x	Health, Shelter	Stabilization Thematic Group						
		Involve the technical focal point from RWEs in the meetings (sharing of info from their side, assessing sustainability of projects)	x to assess 2023 projects			x to assess 2024 projects		Stabilization Thematic Group						

		Analyze lessons learned and produce short paper on best practices related to WaSH stabilization projects - collect from partners short factsheet about their conducted and ongoing stabilization projects				x		Stabilization Thematic Group							
		Develop a tool for CM monitoring and follow-up.	x	x			IM	Community Engagement Thematic Group							
		Develop and unify a tool to measure behavioral change and evaluate community participation.	x	x			IM	Community Engagement Thematic Group							
	Emergency Preparedness & Response	Develop a platform with weekly cases spotted (By ESU) and followed up by Partners	x	x	x	x	Health	Water Quality Thematic Group							
		Conduct Emergency preparedness by analyzing trends, identifying sufficient capacity in all areas to respond		x				Core Group							
		Monitor and map WaSH-related tension in areas hosting IDPs	x	x	x	x	Social Stability/TMS Team	Core Group	TMS						
		Prioritize cadasters in need of intervention in case of emergencies	x	x	x	x	Social Stability/TMS Team	Stabilization Thematic Group	TMS						
		Evaluate the relevance of the WaSH emergency response approach		x		x		Core Group, Coordination teams at national and sub-national level							
Mainstreaming Area	**Protection**	Promote the IA referral tools in the sector	x	x	x	x	Protection	WASH coordination team							
		Update WaSH Protection Risk Analysis (matrix) and in parallel identify key actions to move forward on including review of WASH assessments for protection mainstreaming indicators.		x	x		Protection	Coordination team	WaSH in ISs Thematic Group						
		Monitor WaSH-related protection concerns with a particular focus on ISs and IDPs, to identify bottlenecks and address them.	x	x	x	x	Protection	Coordination team	WaSH in ISs Thematic Group						
	Accountability for Affected Population	Review and discuss referral and CFM trends to identify bottlenecks and measures to address them, with a particular focus on ISs and IDPs.		x		x		Core Group, Coordination teams at national and sub-national level	WaSH in ISs Thematic Group, WaSH Partners						
	Gender & GBV	Gender/ GBV Focal Point include gender in advocacy, plans, strategies, analysis, etc. **For the complete list of actions to be conducted this year please refer to the sector's Gender and GBV Mitigation Action Plan**	x	x	x	x	Protection	Gender and GBV sector Focal point, Coordination team							
	Conflict Sensitivity	Analysis & Data: to regularly conduct presentations in WG at national and sub-national levels on tensions analysis and trends. To include CS mainstreaming	x	x	x	x	Social Stability/TMS Team	Coordination team							
		Ensure partners are trained on conflict sensitive programming, with a focus on emergency programming		x			Social Stability/TMS Team	Coordination team	TMS						
		Update Water-related Tensions in Lebanon		x			Social Stability/TMS Team	Coordination team	TMS						
		Guidance: To develop a sector-specific guidance note package on conflict sensitivity based on partner inputs	x	x	x	x	Social Stability/CS Mainstreaming Focal Point	Coordination Team							
		Review tension mapping where tension is related to access to WaSH	x	x	x	x	Social Stability	Coordination team							
	PSEA	Assign the WaSH sector PSEA resource person	x				Protection	Coordination team							
		Organize PSEA training for partners			x		Protection	Coordination team							
	Environment	Train partners on environmental mainstreaming including the environmental marker and environmental safeguards. Train partners on water and wastewater-related topics in line with partners needs		x			Environment TF	Coordination team, ETF							
		Improve environmental safeguards at project level through improved project design, monitoring, and reporting	x	x	x	x	Environment TF	Coordination team, ETF							
	Energy	Collaborate with Energy Mainstreaming TF for reporting renewable energy projects implemented under the WaSH sector	x	x	x	x	Energy Mainstreaming TF	Stabilization Thematic Group	Stabilization WaSH partners						