
400 Community Health Workers out of 400 
trained on the Government of Bangladesh Cyclone 
Preparedness Program (CPP)

2,044 Community Health/Nutrition Workers out of
2,044 trained on first aid in emergencies

1,403 Community Volunteers and Counsellors
trained on psychological first aid, identification and 
referral of mental health cases, and basic counselling 
skills

Health

958 latrines out of 958 constructed in relocation 
areas for refugees at high risk of landslide

112 water points out of 113 installed in relocation
areas for refugees at high risk of landslide

12 camps out of 12 with Emergency WASH Simulation 
exercises completed

WASH

6 nutrition mobile teams established to reach 
displaced families

The boundaries and names shown and the designations used on this map do not imply official endorsement or acceptance by the United Nations.

Landslide and flood hazard analysis
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Distribution and container 
locations (128 out of 146 
containers pre-positioned)

60 acres of land 
being developed in 
Camp 4 Extension

174
acres of 
land being 
developed  
near 
Chakmarkul

Camp 23
(Shamlapur)

Camp 22
(Unchiprang)

Camp 21
(Chakmarkul)

Nayapara RC 

Camp 27
(Jadimura)

Camp 26
(Nayapara)

Camp 24
Camp 25

3,800 meters of bridges constructed

48 kilometers of steps constructed

67 running kilometers of retaining structures built

128 storage containers out of  146 pre-positioned

20 host community structures being upgraded

105 kilometers of drainages repaired/completed

90,854 shelter upgrade kits out of 90,854
distributed

84,520 pre-monsoon shelter tie-down kits out of
84,520 distributed

9,560 family tents pre-positioned and 467 distributed

215,270 plastic tarpaulins pre-positioned and
113,321 distributed

705 Safety Unit Volunteers (SUV) trained on the
Government of Bangladesh Cyclone Preparedness 
Program (CPP)

53 kilometers of road (brick road/footpath, Army
Road) constructed

Shelter & site improvement 

700 Safety Unit Volunteers (SUV) trained on fire
fighting and landslide awareness

260 UNHCR Community Outreach Members (COMs)
trained on awareness raising for landslide and 
cyclone risk

161,808  refugees reached by 7,438 awareness
campaigns on landslides and cyclone

Protection

1
15 Information Points out of 16 established  

* Subject to approval from the government

Key population figures

Progress

900,000 total refugees (approx.)

200,000 est. total refugees at risk of flood and
landslide hazards

41,700 est. refugees at high risk of landslide
hazards 

More than 90% of work completed in 60 acre land in
Kutupalong (1,395 shelters) and the site in Nayapara 
(48 shelters)

26,312 refugees out of 41,700 est. at high risk of
landslide relocated from all 28 identified settlements

42,000 refugees to be relocated with other
families within the UNHCR managed camps

14,450 refugees to be relocated/hosted within
existing community infrastructures such as mosques, 
Temporary Learning Centers, etc.

14,600 refugees to be relocated to community
infrastructures within the host community*

60,000 refugees to be relocated to tents

UNHCR emergency evacuation plan

Relocation due to high risk of landslide

Emergency evacuation
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With thanks to the many private donations from individuals, foundations, companies including Calouste Gulbenkian Foundation, IKEA Foundation, International Islamic Relief Organi-
zation Kuwait Finance House, OPEC Fund for International Development, Prosolidar-Onlus Foundation, Qatar Charity, Rahmatan Lil Alamin Foundation, The Big Heart Foundation, 
The Church of Latter-Day Saints, and UPS Corporate. Special thanks also to CERF.

Contacts
Ivy Susanti, Reporting O�cer, UNHCR Bangladesh, susanti@unhcr.org; Mai Hosoi, External Relations O�cer, UNHCR Bangladesh, hosoi@unhcr.org
Information Management, bgdcoim@unhcr.org

LINKS: UNHCR data portal – UNHCR operation page – Facebook – Twitter – Latest stories – Instagram

Working in partnership
UNHCR co-chairs a Strategic Executive Group (SEG) in Bangladesh with the UN Resident Coordinator and IOM. The Refugee Agency leads on the protection response for all refugees, 
and heads a Protection Working Group in Cox’s Bazar. UNHCR welcomes its valuable partnership with other agencies (WFP, UN-HABITAT, UNDP) and coordinates the delivery of its 
assistance with UN agencies and other partners through a number of working groups under the Inter-Sector Coordination Group (ISCG). UNHCR’s main government counterpart is 
the Ministry of Disaster Management and Relief and its Cox’s Bazar-based Refugee Relief and Repatriation Commissioner (RRRC). In close cooperation with IOM and UNDP, UNHCR 
is also providing tangible support to coordination e�orts of local government entities in Cox’s Bazar, Ukhiya and Teknaf. UNHCR sta� work closely with the Camp-in-Charge o�cials 
in di�erent refugee settlements, as well as a range of international and national actors. It has a strong network of 23 partners, including:

ACF (Action Contre la Faim) | ADRA (Adventist Development and Relief Agency) | BDRCS (Bangladesh Red Crescent Society) | BNWLA (Bangladesh National Women Lawyers Associa-
tion) | BRAC (Bangladesh Rehabilitation Assistance Committee) | CARITAS BANGLADESH | CODEC (Community Development Centre) | DRC (Danish Refugee Council) | FH (Food For 
the Hungry) | GK (Gonoshasthaya Kendra) | HELVETAS Swiss Intercooperation | HI (Handicap International) | IUCN (International Union for Conservation of Nature and Natural Resourc-
es) |  NGOF (NGO Forum) | OXFAM | PUI (Première Urgence Internationale) | REACH | RI (Relief International) | RTMI (Research Training and Management International) | SCI (Save the 
Children) | SI (Solidarités International) | TAI (Technical Assistance Incorporated) | TDH (Terre Des Hommes Foundation)

UNHCR would also like to acknowledge the crucial role played by the refugees in the response; with over 1,000 volunteers from the refugee community who are often the first 
responders on the ground. UNHCR and partners have trained and work with safety unit volunteers (SUVs) who support the emergency response, community outreach members 
who support raising awareness on important issues and in addressing protection risks, community health workers who assist with outreach for health and nutrition, and others who 
provide further critical support to the emergency response.

Donor support
The response of the Government and people of Bangladesh is extraordinarily generous. More support is required from the international community to assist the ongoing humanitarian 
response in Bangladesh for refugees and host communities. Continued political e�orts to work for a solution to the situation remain vital. UNHCR is appealing for USD 238.8m (part 
of its Supplementary Appeal for 2018) in order to respond to the needs of hundreds of thousands of refugees.

Donor country contributions to UNHCR Bangladesh (2017/2018) and unrestricted funding to global operations:
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