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1. Background

The Global Camp Coordination and Camp Management Cluster (GCCCMC) and the Global Shelter
Cluster (GSC) have received contributions from the European Commission Directorate General for
Humanitarian Aid and Civil Protection (DG ECHO).. A Joint Monitoring Mission (JMM) of the two
clusters and DG ECHO was conducted to assess the support provided by the global clusters to the
Myanmar Shelter/NFI/CCCM Cluster®. This mission took place 22-27 November 2013.

1.1 DG ECHO Support to the Global Shelter Cluster

DG ECHO funded the Global Shelter Cluster (GSC) to set the foundation to operationalize the
Strategy” 2013-2017 through a project to “Enhance the Coordination of Humanitarian Shelter
Response”. This project has a duration of 18 months starting 1 April 2013 and is implemented by
eight cluster partners (Cluster Co-Leads UNHCR and IFRC, ACTED, Australian Red Cross, Habitat for
Humanity, IOM, NRC and UN-Habitat, ) and led by UNHCR. The specific objective of the DG ECHO
contribution® is to strengthen the shelter response of humanitarian actors by improving the GSC
surge capacity and global preparedness. In order to meet this objective the following results will
be achieved:

1. Global and regional shelter cluster capacity and resources are strengthened to provide
responsive and flexible surge and preparedness support to country level coordination
mechanisms.

2. The preparedness, predictability of shelter coordination and responses is enhanced
through an effective and well-functioning Global Shelter Cluster.

1.1 DG ECHO Support to Global CCCM Cluster
The Enhancing Coordination of Camp Management and Camp Coordination (CCCM) Interventions
in Emergencies project is being implemented by the Global CCCM Cluster through funding from

! More information on the Myanmar Shelter/NFI/CCCM Cluster can be found here:
www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Pages/default.aspx

2 The GSC Strategy 2013-2017 can be found here: www.sheltercluster.org/Global/Global%20SAG/2013%20-
%202017%20GSC%20Strategy.doc

* More information on the DG ECHO contribution can be found here:
www.sheltercluster.org/Global/Pages/ECHO.aspx
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DG ECHO. The project responds to new displacement realities that have demonstrated an
increasing need for technical camp management and coordination support to field operations,
and the need for CCCM expert capacity to be available on short notice for emergency
deployments. In the past, the CCCM cluster has struggled to deploy cluster support teams in a
timely manner, especially when large scale emergencies have occurred simultaneously in different
geographical areas, as is currently the case with major IDP emergencies in Mali, Myanmar, DRC,
CAR, Syria and elsewhere.

The CCCM Capacity Building Initiative will address the gaps in CCCM field support by building
upon systems that have worked well for other clusters (WASH, Education, Protection, etc.). The
partners have collectively indicated that the GCCCMC should aim to enhance its capacity through
the establishment of a Rapid Response Team (RRT) and a CCCM Roster (CCCMCap) managed by
NRC.
The ECHO proposal is composed of three key objectives:

e Development of a CCCM Rapid Response Team and roster to improve standby capacity

e Finalization and update of a number of CCCM tools

e Training of national actors in CCCM activities and preparedness
Four partners collaborated to develop the proposal: UNHCR, IOM, NRC and Shelter Centre.

2. Main findings

The JMM notes that the joint CCCM/Shelter cluster is working well despite delays in triggering the
clusters only at a protracted crisis stage, and can be used as a model to others, including its
pioneering role in a context where much of the Transformative agenda (TA) support was
weak/not available. It has managed to deliver significant assistance in a short time and also even
bring up other clusters. It is considered by many as the best cluster in the country and a very good
one at the global level. The support from the global level has been visible and has enabled the
country level cluster to implement the IASC Transformative Agenda commitments for a country-
level cluster. This success might be threatened by the fragility of staffing as the continuity of the
members of the cluster coordination teams is currently not ensured. Modalities of sustainable
resourcing of both surge and longer term deployments are not completely efficient yet.

2.1 National Cluster Meeting and briefing in Yangon

The JMM met with the partners of the cluster at national level and with the national cluster
coordinator. Partners showed appreciation of the resources provided by the global clusters and in
particular the surge capacity provided for information management, coordination, technical
coordination, and advocacy and communications. Partners expressed that more than the tools
the main driving factor is the people, individuals that can make a difference. The support to the
website, the advocacy capacity and products, the shelter strategy template and the factsheet
were also mentioned as useful. However partners did not know about the GSC or the GCCCM
Strategies. The JMM noted that there should be a way to inform country-level cluster partners of
these strategies and enable them to provide feedback in a meaningful and inclusive way. It was
noted that partners were not fully aware that the resources provided are coming from the Global
Clusters. There is a risk that this support is assumed to have been provided by the lead agency
only. There is a need for additional support to the Myanmar cluster in terms of mapping. After the
meetings in Yangon, the JMM was divided in two teams that travelled to Kachin and Rakhine
states to better understand the support provided at sub-national level.
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2.2 Mission to Kachin

Overarching issue is that the Cluster was triggered 18 months after the mass displacement event.
The JMM met withpartners of the sub-national cluster. The JMM was also briefed by the sub-
national cluster coordinator, visited 4 IDP camps, and had a debriefing. The JMM noted that this
sub-national cluster is working well and providing appropriate coordination services. It is inclusive
and in particular with national NGOs who are significant actors in the region with capacity and
access.

There is a need for additional capacity particularly of international NGOs. Most of the national
NGOs were also UNHCR Implementing Partners (IPs). There is a risk of the sub-cluster appearing
as a meeting between UNHCR and IPs rather than a cluster meeting. sub-Cluster local partner
participation levels are often lower than they could be, mainly due to the fact that until the
activation of the cluster these national NGOs were used to operating independently, very
differently and autonomously, of which the impact on cluster participation can still be felt . The
cluster was reasonably well-staffed with people of exceptional quality. The needs assessment, the
strategy, the allocation of tasks is under way; as is a very necessary close coordination with the
WASH Cluster. The provision of technical support that the cluster is currently providing to the
national NGOs is perceived as useful.

The JMM observed that there was a high level of uncertainty on the continuity of the members of
the coordination team. Some contracts were going to end soon and it was not clear whether they
would be extended. The separation between cluster and UNHCR activities was not clear enough,
more clarity should be given to partners on what is being funded from the global cluster as
opposed to the agency. A Technical Working Group (TWiG) has been created to address technical
issues in the construction of long shelters or barracks. This TWIiG is appreciated and there is a
need to provide further guidance on maintenance of materials and renovation of shelters. Camp
managers had been trained in CCCM and appreciated it. Their work had improved as a result of
the training. While shelters were generally well received by the IDPs, most had been built before
the cluster was activated and not always according to agreed international standards. The cluster
has identified the main concerns and they are being addressed. Additionally the cluster is working
on disseminating international shelter standards among the national NGOs working in the region.
As WASH is often highlighted as an issue, a joint Shelter-WASH Cluster approach is being
developed. The cluster is also coordinating the new emergency response in Mansi in Northern
Shan State. While the cluster is currently addressing some of the shortcomings of the pre-cluster
Kachin response, more readily available shelter technical guidance would be useful. This guidance
should be easily accessible and understood by national actors to inform future responses. This
guidance could address issues related to: quality, area/space, privacy, ventilation, rainwater
harvesting, and other issues. The cluster could also develop simple training materials on safer
construction. Additionally, linkages could be made with livelihoods by reinforcing the participation
of IDPs in the construction of the shelters including in making bamboo mats.

2.3 Mission to Rakhine

Overarching issue is that the Cluster was triggered 8 months after the first wave of (and 3 months
after the second wave after which it was becoming clear that returns to areas of origin would not
take place any time soon) mass displacement event. The JIMM participated in meetings with camp
committees, national authorities, community staff, UN agencies, partners and CBOs and visits to 6
camps conducted. The JMM was impressed, especially in shelter, with how much has been
achieved in less than a year since the activation of the cluster. In a very short time frame many
issues holding back any progress (like lack of a plan as to how to address the problem; lack of
sufficient donor/diplomatic engagement; Government indifference; lack of willing shelter actors,
lack of land) were tackled resulting in the remaining balance of over 100,000 out of the original
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140,000 total IDP caseload also receiving temporary shelter before or during the rainy season. A
great part of the shelter implementation has been undertaken by the Government of Myanmar
but it is evident that the cluster had had a key role in advocating with embassies, donors, and
other stakeholders to convince the GoM to take such a big role) . The cluster has been successful
in its relation with the GoM which has allowed it to influence with relative success the decisions
on shelter standards and designs. The cluster partners have also been well coordinated. The
maintenance of the shelters is foreseen as one of the main activity for 2014. There are indications
that the displacement will continue for some more years, perhaps even four, and the shelters are
being affected by termites and use. The shelter cluster (and humanitarian community) has rightly
resisted promoting the construction of permanent housing solutions in the camps. However this
means that shelter care and maintenance are fast becoming of major importance and should have
a strong impact on community mobilization and dignity of affected populations.

The relation with the WASH cluster could have been improved had the WASH cluster been more
proactive. There is a need to increase collaboration and clarify roles and responsibilities with the
WASH cluster particularly according to drainage, bathing facilities, rain-water harvesting, and
other issues. There is a need to ensure coordination with the WASH cluster during the process of
site planning. It is very important to continue the work in CCCM in these settlements. Much has
been done but more is needed in order to ensure appropriate community relations particularly
looking at the medium and longer term. Issues such as livelihoods, psychosocial support will have
to be enhanced and CCCM has an important role in advocating for these issues to be addressed.
Repair works of the shelters could be done by the IDPs themselves with some training and
provision of materials and tools. There might be funding available from the EU (not DG ECHO) to
non-state actors on capacity building. It would be good to look at alternative ways to meeting
household needs than the distribution of NFls. A market analysis to understand what IDPs need
could usefully inform future ways of dealing with these needs.

The surge capacity provided by the GCCCMC has been instrumental in getting the cluster
effective, but the lack of continuous support may jeopardize both capacity and relations to local
authorities. There might be some interest in a co-lead arrangement by partners but the capacity
of the partners or the added value of a formal co-lead is unclear. In the Rakhine response, as in
most CCCM responses, CCCM activities are depending on human resources (camp managers and
community mobilizers).

Finally, while the cluster has focused on the main camps during the acute and post acute phase of
the response, and while continued focus is needed on the 23 camps, which combined house
approximately 80 per cent of all the 140,000 IDPs and where the CCCM cluster determined the
need to give priority to existing gaps in camp management due to lack of willing / capable actors,
there's probably a need to look into the smaller and more isolated camps which are not getting
the same level of support.

2.4 Other overall findings

e Distinction between UNHCR and cluster is sometimes unclear. Members of cluster
coordination teams did not always have a clear understanding of roles and responsibilities
of agency versus cluster.

e Contingency planning: Some work has been done but more is needed. The cluster has
focused on defining a methodology for post-disaster assessments and identifying the
capacity to respond.

e Cluster performance monitoring: It would be useful to undertake this type of exercise but
adapted to the realities of the different sub-national hubs.
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Capacity of partners: IOM and IFRC, as cluster co-leads at global level, could continue to
be solicited to be more active/involved in Myanmar. Closer engagement of other relevant
partners could be encouraged to ensure the mutual benefits of a consistent cluster
approach.

3. Recommendations

To the Global Shelter Cluster

3.1

3.2

3.3

3.4

3.5

3.6

To note and learn from the good example set by this cluster despite the difficulties of
triggering of the clusters only at protracted crisis stage, and the pioneering role of this
cluster for the overall role in the context where much of the Transformative Agenda
support was weak/not available.

To build and sustain on this success, staffing issues should be addressed: Identify ways to
ensure continuity in the members of the cluster coordination team.

Find a way to inform country-level cluster partners of the GSC strategy and enable them
to participate in it in a meaningful and inclusive way.

Ensure that resources that are provided from the GSC are perceived as such by country-
level partners. Need to acknowledge more widely and give clear visibility to the support
provided directly at field level by the Cluster through forms, processes, business cards,
and other ways; and distinguish this support from that provided by individual agencies,
including UNHCR.

Discuss with the GCCCMC and the Myanmar cluster appropriate mapping and assessment
(REACH&JIPS) support”.

Identify lessons learnt and provide further guidance in shelter technical issues

To the Global CCCM Cluster

3.7

3.8

3.9

3.10

3.11

3.12
3.13

Note and learn from the good example set by this cluster despite the difficulties of the
triggering of the clusters only at protracted crisis stage, and the pioneering role of this
cluster for the overall role in the context where much of the TA support was weak/not
available.

To build and sustain on this success, staffing issues should be addressed: Identify ways to
ensure continuity in the members of the cluster coordination team.

Find a way to inform country-level cluster partners of the GCCCMC strategy and enable
them to participate in it in a meaningful and inclusive way.

Ensure that resources that are provided from the GCCCMC are perceived as such by
country-level partners. Need to give clear visibility to the Cluster forms, strategic
processes, business cards, and other ways.

Discuss with the GSC and the Myanmar cluster appropriate mapping and assessment
(REACH&JIPS) support’.

Increase capacity to support on CCCM advocacy at global and country levels.

Develop formats for Strategy and Factsheet similar to those developed by GSC.

* the shelter/CCCM cluster has already applied for JIPS to come in 2014 to do camp profiling in Rakhine
> the shelter/CCCM cluster has already applied for JIPS to come in 2014 to do camp profiling in Rakhine
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To the Myanmar Shelter/NFI/CCCM Cluster

3.14 To build and sustain on the current success, staffing issues should be addressed: Identify
ways in consultation with the Global Shelter Cluster to ensure continuity in the members
of the cluster coordination team.

3.15 Build up on the advocacy efforts by linking them with the TA structures that will be in
place in Myanmar.

3.16 Advocate for additional partners to work in Kachin or existing partners working in Kachin
to scale-up and/or reengage in shelter activities.

3.17 Advocate for livelihoods, psychosocial support and other needed activities to be
undertaken in the camps, particularly in Rakhine.

3.18 Advocate in Rakhine for equal standards of housing for displaced (Rakhine & Rohingas)
when it comes to the quality of shelters built by the GoM.

3.19 Explore ways of involving the camp dwellers in the repair of the shelters, the choice of
NFls, and the overall response.

3.20 Support partners in preparing proposals to non-state actors to EU funding on capacity
building.

3.21 Look at alternative ways to meeting household needs than the distribution of NFIs. A
market analysis to understand what IDPs need could usefully inform future ways of
dealing with these needs.

3.22 Identify the training needs which the cluster can address with support from the global
level.

3.23 Depending how developments progress, consider merging the responsibility of the CCCM
and Shelter cluster coordinator roles under one person in Rakhine (once the bulk of the
shelter workload goes towards the maintenance of existing shelters).

To DG ECHO

3.24 Share with the GSC the reports with lessons learnt from shelter projects from DG ECHO’s
partners and other technical guidance that can be of use.

3.25 Ensure connectedness and coherence of funding between global capacity funding and
operational capacity at country

To IASC/OCHA/HCT

3.26. to establish why the HCT did not recommend the activation of the Shelter and CCCM
clusters in Myanmar earlier and identify appropriate measures for earlier activation in the future"
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ANNEX 1: Summary of support provided by GSC to the Myanmar Shelter/NFI/CCCM Cluster

Support Description Outputs Duration Comments
Website Remote - Website created, hosted and maintained Since cluster activated.
support On-going
- Documents uploaded weekly and contact details
maintain updated.
Cluster Remote and | - Advice and tools provided for Strategies (Rakhine and Remote: since 1 April Support provided by
Coordination in-country Kachin), Factsheets (Rakhine and Kachin), website, 2013. On-going Global Focal Point (GFP)
support management of cluster, and stronger donor for Coordination
collaboration. Mission: 9 May to 5 June
2013 (4 weeks)
Advocacy and Remote and | - Documents produced: Leaflet for national actors (English/ | Remote: since 1 April Support provided by GFP
Communications in-country Myanmar), Advocacy Infographic, Key Messages and 2013. On-going for Advocacy and
support Frequently Asked Questions, Social Media monitoring, Communications
inputs to OCHA’s the Myanmar Humanitarian Country Mission: 2-28 June 2013
Team Advocacy and Communications Strategy. (3.5 weeks)
Shelter Technical Remote and | - Deployment of 1 shelter technical coordinator for 3 Mission: 23 June to 20 Remote support provided
Coordinator in-country months through UNHCR stand-by agreements with RedR- | September 2013 by GFP for Coordination
support Australia.

- Advice and tools provided by GFP for Coordination

Remote: since 1 April
2013. On-going

Joint Monitoring Mission to Myanmar
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https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Pages/default.aspx
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Shelter%20Cluster%20Strategic%20Framework%20Rakhine%20State%20v%201.1%201st%20September%202013.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Shelter%20Cluster%20Strategic%20Operational%20Framework%20Kachin%20and%20Northern%20Shan%20States%20v1.4%2027th%20September%202013.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Rakhine%20State%20Shelter%20Cluster%20Factsheet%2015th%20August%202013.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Kachin%20and%20Northern%20Shan%20States%20Shelter%20Cluster%20Factsheet%201st%20September%202013.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Working%20towards%20Safe,%20Dignified%20and%20Appropriate%20Living%20Conditions.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Working%20(in%20Myanmar%20language)%20towards%20Safe,%20Dignified%20and%20Appropriate%20Living%20Conditions.pdf
https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Documents/Shelter%20and%20CCCM%20Infographic,%20Rakhine,%2015th%20June%202013.pdf
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Support Description Outputs Duration Comments

GSC Events - The Myanmar national Cluster Coordinator and the 4 days

Rakhine sub-national Cluster Coordinator participated in
Coordination

Consultation: 29-30

the Coordination Consultation and the Global Shelter
Cluster meeting that took place in Geneva. They gained a

better understanding of the work of the Global Shelter October

Cluster, exchanged experiences with other cluster Global Shelter Cluster

coordinators, and brought the view of their cluster at the meeting : 31 October-1

GSC meeting. November
Revision of Remote - Revision of shelter designs and technical documents. Since cluster activated. This activity benefitted
technical support On-going the whole cluster as the
documents designs were shared with

cluster partners as
minimum standards. This
included the Government
of Myanmar

Joint Monitoring Mission to Myanmar www.sheltercluster.org www.cccmcluster.org 8
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ANNEX 2: Summary of support provided by GCCCMC to the Myanmar Shelter/NFI/CCCM Cluster

Support

Description

Outputs

Duration

Comments

Website

cccmcluster.org

Remote support

- Global Website created, hosted and maintained

- Global documents, templates and tools uploaded

Since start of ECHO
funding period and still
on-going

Support provided by
CCcm

Cluster
Coordination

Remote and in-
country support

- Advice and tools provided for Strategy,
management of cluster.

- 3 key deployments from the ECHO funded project
with the global cluster to lead he response.

1. Jolanda Van Dijk, Cluster Coordinator Rakhine
(7 months)

2. Andrea Paiato, Cluster Coordinator Sittwe (8
months)

3. Kevin Soquet Clerc, (12 months) Cluster
Coordinator Kachin

4. Astrid S. Arne. New deployment (12 months)
to continue the work as Cluster Coordiantor
Rakhine.

Remote: since activation
of cluster. Ongoing

Support provided by RRT
officers in both UNHCR
and IOM as well as
continuous support from
NRC PM related to
deployments and
planning

CCCM Trainings

- UNHCR with Jolanda Van Dijk (Rakhine Cluster
Coordinator) and NRC staff Kelly Flynn and CCCM
Cluster staff Rafael Abis conducted two trainings for
Kachin and Rakhine

Missions: 6 missions, each
about 2 weeks to adapt
and conduct trainings.

Joint Monitoring Mission to Myanmar
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Support

Description

Outputs

Duration

Comments

- |IOM staff Maciej PIECZKOWSKI and Christopher
HOFFMAN facilitated a 3 day CCCM training in Nay
Pyi Taw and are currently (dec 2013 fllowing up
with trainings in the Delta and Rakhine and Kachin
as soon as timing allows.

Advocacy

Remote and in-
country support

Liaising with partners at global level to pave the way
for strengthening the operations.

Work with donors to ensure long term deployments
are made available according to NORCAP survey
conducted in MM

Remote: since cluster
activation

Mission: JIMM (2 weeks)

Support provided by
CCccM

Shelter Technical

Remote and in-

Deployment of shelter technical coordinator for 4

Mission: 1 July to 16

Deployment country support months through stand-by agreements with CCCM September

surge capacity.
Information Remote and in- - Deployment of full time global Information Remote: since cluster
Management country support Managers to ensure the development of the new activation. Ongoing

web and all related development work set down as
deliverables in the ECHO project.

- Advice and tools provided.

-All tools and materials made available through
cccmcluster.org

Joint Monitoring Mission to Myanmar
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Interactive M&E and training materials and
evaluations.

Good practices and guidelines

Tools and templates

Revision of Remote support - Revision of CCCM toolkit Since cluster activated. This activity benefitted
technical ' On-going and consulted the whole cluster as the
documents - Sphere companion with CO documents were shared

with cluster partners.

Cluster guidelines

Good practices and Out of Camp study

Joint Monitoring Mission to Myanmar www.sheltercluster.org www.cccmcluster.org 11
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ANNEX 3: Agenda of the mission

Friday 22" November 2013
AM

Arrival in Yangon

14:00

Meeting hosted by Shelter/NFI/CCCM National Cluster Lead, UNHCR. Attended by National Cluster partners for Rakhine and/or
Kachin States: UNHCR, 287 Pyay Road, Sanchaung Township, Yangon, Myanmar
Brief with Q&A to be given by Shelter/NFI/CCCM National Cluster Coordinator at UNHCR Office, Yangon

Saturday 23" November 2013

Sunday 24" November 2013

Group 1: Travel to Rakhine State, fly to Sittwe airport

Group 2: Travel to Kachin State, fly to Myitkyina airport

Monday 24™ November 2013

AM/Group 1: Brief with Q&A to be given by Shelter Cluster Coordinator for Rakhine State, UNHCR Office Sittwe

AM/Group 1: Meeting hosted by Shelter Cluster Coordinator for Rakhine State, attended by Rakhine State Shelter Cluster partners, UNHCR
Office Sittwe

PM/Group 1: Shelter Cluster focussed field visits, within Sittwe Township

AM/Group 2: Brief with Q&A to be given by Shelter/NFI/CCCM Cluster Coordinator for Kachin State, UNHCR Office Myitkyina
Meeting hosted by Shelter/NFI CCCM Cluster Coordinator for Kachin State, attended by Kachin State Shelter/NFI/CCCM Cluster
partners

PM/Group 2: Field visits in Myitkyina area, precise locations to be determined

Tuesday 24" November 2013

AM/Group 1: Brief with Q&A to be given by CCCM/NFI Cluster Coordinators for Rakhine State, UNHCR Office Sittwe

AM/Group 1: Meeting hosted by CCCM/NFI Cluster Coordinators for Rakhine State, attended by Rakhine State CCCM/NFI Cluster partners,
UNHCR Office Sittwe

PM/Group 1: CCCM/NFI Cluster focussed field visits, within Sittwe Township

AM-PM/Group 2:

Field visits in Myitkyina area, precise locations to be determined. Dinner with cluster partners

Wednesday 25" November 2013
AM/Group 1:

Meetings with Rakhine State WaSH & Health Clusters, plus as required other Sector Leads

PM/Group 1:

Visit various IDP sites in Pauktaw Township, and time depending Myebon Township, with Shelter/NFI/CCCM Cluster Leads

AM/Group 2:

Meetings with Kachin State WaSH & Health Clusters, plus as required other Sector Leads

Joint Monitoring Mission to Myanmar
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AM-PM/Group 2:

PM/Group 2: Travel to Yangon, suggested hotel (as above)

Thursday 26" November 2013

AM/Group 1: Debrief with Shelter/NFI/CCCM Cluster Coordinators for Rakhine State
PM/Group 1: Travel to Yangon, suggested hotel (as above)

ECHO to plan

Friday 27" November 2013
AM

Debrief with Shelter/NFI/CCCM National Cluster Coordinator, UNHCR Office Yangon

PM
PM

Meetings with other Clusters, ECHO to plan
Depart for Bangkok

Joint Monitoring Mission to Myanmar
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