



This report is produced by the Food Security Sector Working Group in Jordan in response to the Syria crisis. It shows progresses in project implementation and funding status during the reporting period. It summarizes achievement and challenges and highlights foreseen needs for the next quarter. For the monthly update, please see the Monthly Sector Dashboard at link.

Reporting and Monitoring Phase

Implementation of Inter-Agency Appeal in Support of Jordan Response Plan

Partners by Component

REFUGEE: 5 Partners, 12 Governorates


Locations: Ajloun, Amman, Aqaba, Balqa, Irbid, Jarash, Karak, Madaba, Ma'an, Mafraq ,Tafilah and Zarqa

Governorates

Funding Status (Refugee component)

Requested: \$ 178,116,920 Received: \$ 154,764,582 Gap: \$ 23,352,338

Source: Financial Tracking System




RESILIENCE: 2 Partners, 12 Governorates

Locations: Ajloun, Amman, Aqaba, Balqa, Irbid, Jarash, Karak, Madaba, Ma'an, Mafraq ,Tafilah and Zarqa


Funding Status (Resilience component)

Requested: \$ 20,162,314 Received: \$ 9,186,908 Gap: \$ 10,975,406

Source: Financial Tracking System



Progress against Targets: Sector Priority Indicators







Key achievements

- In the third quarter of 2017, over than USD 117,933,072 were provided in the form of cash based interventions to around 536,353 vulnerable individuals in camps and host communities.
- Through the provision of healthy meals and school feeding program, the Food Security sector was successfully able to enhance the participation and school enrollment of 32,955 Syrian children in camps and 361,400 vulnerable Jordanian and Syrian children in host communities.
- So far, the Food Security sector received funds for five main projects (see the Progress Report above) under refugee component. Due to the ongoing advocacy, the Food Security sector successfully drew the required attention from donors to insure funding for the Food Security sector projects. Based on the third quarter financial tracing (As of Sep 2017), the Food security sector received 87 percent of the planned budget under refugee pillar and 46 percent under resilience pillar.

Challenges faced during the reporting period

- Only five organizations out of eight who appealed under the Food Security sectors were able to secure funding in the third quarter of 2017, thus affecting the process of implementing two main projects under refugee pillar, in-kind food assistance and nutritional awareness sessions in communities.
- The implementation of resilience projects under the Food Security was affected as only two organization
 out of five were successfully able to secure funding thus affecting the sector ability to promote food
 security, maintain sustainability and efficient use of agriculture resources.

Gaps and key priorities foreseen in the next quarter

♦ Gaps:

- Due to limited funding, the Food Security sector covered only 72 percent of the planned target with in-kind food assistance in camps. Thus reducing the sector ability to complement the provision of cash-based food assistance in camps.
- Nutrition awareness for improved food utilization is one of the key project for the food security sector that
 was affected with limited funding. Only 6 percent of the planned target were able to receive training in good
 nutritional practices.

♦ Key Priorities:

 The Food Security sector will continue advocating needs of vulnerable individuals in the camp and host communities aiming to secure sufficient food consumption for the most vulnerable, while also focusing on projects that received limited funds in the third quarter of 2017.


FOOD SECURITY SECTOR



Quarterly Report (July 2017 – Sep 2017)



Organizations and coverage

















For more detailed information on the services provided by sector partners, please refer to the Services Advisor: http://jordan.servicesadvisor.org/

For more information on the Protection sector please look at:

http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=13