

WASH Sector Coordination

Minutes of weekly Zaatari camp WASH sector coordination group

Date: Sunday, 31 August 2014

Venue: UNICEF Meeting Room 4, Zaatari Base Camp

Time: 10:50 AM – 12:30 PM

Duration: 1.5 hours

Participants: Habib-ur-Rehman – chair (UNICEF), Diana Elfawair (UNHCR), Ashraf Al-Saber (JEN), Giselle Hall (REACH), Jakub Pajak (ACTED), Yousef Ibrahim (Open Hands), Zaid Zahran (Mercy Corps), Justine Aenishaenslin (ACTED), Anne Rapin (JEN), Aofie Dineen (UNICEF), Michelle Farrington (Oxfam), Marije Mellengers (UNHCR), Amin Nairoz (TSB)

- ❖ For WASH info & documents, refer to the WASH Working group page on the UNHCR portal:
http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=18
- ❖ REACH's maps and weekly WASH reports can be found on the on-line "Drop Box" storage:
<https://www.dropbox.com/sh/n9ngx1oy848q644/v6gd24hWRa>

Presentation on Waste Water Treatment Plant by Technical Services Bureau Company (TSB)

Location of plant is near to air strip (near district 12) which will only process water from the camp. Site was selected by Ministry of Water in consultation with Unicef and UNHCR. Plant is designed to be operational for the waste water network, but until waste water network is not ready it will be fed through sewage tankers.

Power point:

- Update on construction since May 2014-August 2014 for Trickling Filter and MBR plants.
- Both plant will have capacity to treat 3600 m³ of waste water. Each plant has a capacity of 75 m3 per hour per plant when fully operational.
- MBR- pipe work and modules still need instillation (24th September 2014)
- 90% completion for Trickling Filter plant
- Overall completion of both plants is around 70%
- MBR is the first treatment system in Jordan
- Contractor will be responsible for operation and maintenance for the first year. After that still not decided who will take O&M responsibility.
- Water will then be used for irrigation. Contractor is following up with Ministry of Water regarding use of water after treatment.
- No current consideration to employ Syrian Refugees in CfW in process.

Agency updates	
Mercy Corps	<ul style="list-style-type: none">• Temporary fencing around BH3 is completed. UNHCR has requested that the 70-95m should be demarcated clearly to ensure that refugees do not move back into this area.• WASH out pipeline options will be shared this week with Unicef and UNHCR and after approval work will start.
ACTED	<ul style="list-style-type: none">• 55 water storage tanks are disinfected in D9. Disinfection halfway through completion in D9• Repair and maintenance work in all districts is ongoing to meet minimum standards in all WASH blocks. Focusing on re-installing doors, locks and securing internal taps.
Oxfam	<ul style="list-style-type: none">• Water tank disinfection is ongoing but should finish in the next 10 days.• Water network design is being revised by consultant and coordination with ACTED about tender• Tree planting – Oxfam now leading efforts in 3 districts to deal with grey water project/drainage.• HP staff training and capacity building for the next week

UNICEF	<ul style="list-style-type: none"> GBV team is requesting comments regarding the Safety Audit by COB 31/08/2014. Date for WASH minimum standards meeting is Tuesday 2nd September 2014 at 11am in Unicef meeting room#4. Meeting UNICEF WASH, education and security partners to clarify roles and responsibilities of WASH partners in schools and minutes should be shared by COB 31/08/2014.
JEN	<ul style="list-style-type: none"> JEN has helped disinfect 167 tanks in Oxfam districts number 6 and 7. Started water district monitoring in the districts Marked 282 water tanks with identification numbers. Relocated some of tanks in districts to improve distribution of public water tanks. JEN will inform ACTED for relocation of tanks for water distribution.
REACH	Feedback from format: <ul style="list-style-type: none"> Consolidate the performance of each district onto one page Colour of legend could be amended Raw data to be shared with partners
Open hands	<ul style="list-style-type: none"> Desludging in zaatari camp continues with 30 trucks. Amount of waste water desludged has increased in last month as Oxfam and ACTED WASH centres are being cleaned more frequently. Children playing in water in the southern part of the camp – poses risk of disease outbreak, and a drowning hazard.

Action Points / Next Meeting Agenda Point		
1	Mercy corps	Request to send information regarding final layout plans, and location of wash out pipe for borehole to UNHCR and UNICEF.
2	UNHCR	WG requests that UNHCR finds out who owns the irrigation pipeline so it can be fixed .
3	UNICEF	Habib to send out invite to finalise WASH minimum standards 2 nd of September 11am – until standards are completed.
4	UNHCR	Diana to be focal point for WASH minimum standards meeting. Additional comments from agencies can be being received until COB 31/08/2014
5	All	WASH WG meetings to take place at 11 am from now on.
6	All	Issues to be discussed in the future: Waste management in the camp, CFW & labour issues with the water network. One focal point from each agency to send list of operational issues to Habib to determine discussion within weekly WASH coordination group.
7	UNHCR	Presentation on Waste Water Management in Zaatari camp.

WASH Hotline Numbers:

De-sludging monitoring contractor number:

- 079 926 2551 Mr. Salam Open Hands (English/Arabic speaker)

WATER supply numbers: (8 AM to 5 PM)

Area Coverage	Cell Number	Name	Location of the Person
Entire camp	0777 37 36 17	Mr. Bassam	ACTED Office
District # 5, 7, 8, 12	0777 48 14 60	Mr. Saeed	Unicef Borehole # 2

District # 3, 4, 9, 10	0777 83 98 44	Mr. Abu Khalid	Unicef Borehole # 1
Districts 1,2,6,11	0777 60 47 75	Mr. Abu Moanis	Eastern Gate of Za'atari Camp

De-sludging numbers (06:30-21:00):

- 079 542 2632 Mr. Mohammed (Open Hands)
- 079 914 8753 Mr. Khalil (Open Hands)
- 079 651 6618 Mr. Yousuf Ibrahim (English/ German speaker - Open Hands)

Solid Waste number

- 079 802 1475 Yanal Nasaa (ACTED)

JEN storm water de-sludging number:

- 079 569 4125