

WASH Sector Coordination – Azraq Camp

Minutes of the Azraq Camp WASH Coordination Meeting

Meeting Location	UNHCR Small Conference Room, Azraq Base Camp	Meeting Date	2 nd March 2016
Meeting Time	10h00– 11h30		
Participants	Habib ur Rehman (UNICEF-chair), Omar AlQadhi (UNICEF/UNOPS), Alaa Khatoon (UNICEF/UNOPS), Mohannad (UNICEF/UNOPS), Ayman (UNICEF/UNOPS), Fatema Nabhani (ACF), Rozan Khalifeh (ACF), Joseph (ACF), Hiba (ACF), Michael Hossu (ACTED), Sami Al Shobaki (ACTED), Osama Al Naimi (UNHCR), Rawan Baybars (UNHCR)		

For general WASH information and documents refer to the WASH Working Group page on the UNHCR data portal:
http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=18

1- Follow-up on last meeting action points

Action	By who	By when
Coordinate a meeting between WASH and Education for construction of septic tank outside of school	UNICEF	Next week
ACF team will conduct the post distribution monitoring once approved by UNICEF.	ACF	ASAP
Identify the locations where surface drainage is an issue. Also improve the drainage areas surrounding of tap stands. If there is any cost implication, share with UNICEF.	ACF	ASAP
UNHCR to coordinate with NRC to resolve the drainage issue at reception area. There is frequent blockage of drainage line which needs to be unblock frequently.	UNHCR	ASAP
Agenda Point for next meeting: Preparation for new influx of refugees.		

2- Bi-weekly Updates from the field (13th January to 2nd February 2016)

UNICEF

- WAJ has taken the effluent samples from Azraq waste water treatment plant. We are expecting the result from WAJ this week.
- UNICEF HP/SM focal person (Ms. Rana Harbawi) has completed her assignment in UNICEF Jordan. A WASH Officer (HP/SM) is advertised, interested candidates are encouraged to apply.
- A separate meeting will be held with ACF and ACTED colleagues soon after WASH meeting to finalized the roles and responsibilities for water quality testing.

ACTED

- ACTED is still providing the cleaning services to market area in both villages till the end of March 2016 as agreed with WASH sector.
- ACTED still provides 2 garbage bags for each shop, while the procurement of 50L bins is ongoing.
- Collected garbage amounts still huge.
- ACTED has started collection of solid waste from WWTP and disposing it to dump site outside of camp.
- The installation of the garbage trucks scale will start within 10 days.
- More 1m3 bins have been provided for both markets

Water supply:

- Water delivered – total volume: 8081.46 m3 through 287 truck trips
- Water delivered – to J-stations: 7255.64 m3
- Water delivered – to off-network agencies: 825.82 m3
- FRC samples taken – at water trucks: 70, avg. FRC level 0.8 ppm
- FRC samples taken – at J-stations: 66, avg. FRC level 0.8 ppm
- FRC samples taken – at reception area: 4, avg. FRC level 0.8 ppm
- FRC samples taken – at borehole: 14, avg. FRC level 0.9 ppm
- FRC samples taken – at tap stands: 4, avg. FRC level 0.6 ppm
- Microbiological samples taken – at J-stations: 0
- Microbiological samples taken – at R.A, school, V3 & V6: 0

Solid waste management & desludging:

- Solid waste removed: 3367 m3
- Waste water removed – total volume: 2675.72 m3
- Waste water removed – transferred outside: 2280.62 m3
- Waste water removed – delivered to WWTP: 395.10 m³

ACF

- 2 WASH Committee are formed in both markets (V3&V6). They will be supported till end March 2016.
- 29 WASH related requests are received through hotline number which are addressed.
- Next week, contractor will start work for construction of 4 additional tap stand (V3=3, V6= 1tap) and work will be completed by 22-March-2016
- 21 Tap stands repaired
- 676 WASH blocks are repaired (Arabic seats, ventilation pipes, door, locks etc)
- Post monitoring distribution is approved by UNICEF. NRC, SRAD and UNHCR had few suggestions which are incorporated. PDM report will be completed and shared today.
- WASH blocks monitoring data is shared with Mohannad but still acknowledgement is pending.
- ACF is facing challenges with booking of centers for its community gatherings and sessions. ACF will look for viable solutions and revert back to UNICEF for support.
- On 8th March, a small ceremony will be held for international women day celebration.

UNHCR

- More than 6 cases of Hepatitis A are identified in the camp. Still outbreak is not announced.
- It's still unclear who will distribute hygiene kits at health clinic.
- Next week outbreak meeting is proposed.

3- AoB