

Reproductive Health Sub Working Group Work Plan 2016

Urgent
Needs Attention
On track
Done

TASKS	Focal person	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Notes	Status
1. Coordination							
1.1	National RH SWG coordination meetings	UNFPA	✓	✓	✓	✓	monthly on going
1.2	National health sector coordination meetings	All leads	✓	✓	✓	✓	monthly on going
1.3	Zatrai level reproductive health meeting	UNFPA/JHAS	✓	✓	✓	✓	Bi-weekly on going
1.4	Coordinate with Zaatari Health coordination meetings	UNHCR/MoH	✓	✓	✓	✓	weekly on going
1.5	Azraq level reproductive health meeting	UNFPA			✓	✓	Bi-weekly planned
1.6	Coordinate with Azraq level health sector coordination meetings	UNHCR/MoH	✓	✓	✓	✓	weekly on going
1.7	Mafrag level health sector coordination meetings	MoH	✓	✓	✓	✓	monthly in process
1.8	coordinate with Health Sector meeting	UNHCR/WHO	✓	✓	✓	✓	monthly on going
1.9	Coordinate with Nutrition SWG	UNICEF/SCJ	✓	✓	✓	✓	monthly on going
1.1	Coordinate with SAG meetings	UNHCR/WHO	✓	✓	✓	✓	As required
1.11	coordinate with GBV SWG meetings	UNHCR/UNFPA	✓	✓	✓	✓	Monthly on going
1.12	coordination with CTF	UNHCR /Medair	✓	✓	✓	✓	monthly on going
2. Strategy and Planning							
2.1	Develop a strategic plan on Sexual Reproductive Health in development and humanitarian programme	RH SWG					Done
2.2	Review and finalize RH referral criteria	RH SWG					Done
2.4	Develop RH fact sheet	Leads/ RH SWG			✓	✓	To be followed
2.5	Include considerations of SGBV prevention and response in strategic planning processes	RH SWG	✓	✓	✓	✓	'As required
2.6	Integration of nutritional activities within Reproductive health strategy	RH SWG	✓	✓	✓	✓	As required
2.7	Integration of community health targeted activities within reproductive health strategy	RH SWG	✓	✓	✓	✓	As required
3. Policy and Guidance							
3.1	Implement referral guidelines for high risk pregnancy	RH SWG	✓	✓	✓	✓	Done
3.2	Review RH indicators	RH SWG	✓				Done
3.3	CMR guidelines for health care providers						
3.4	Development of standardized RH messages	RH SWG	✓				Done
3.5	Implementation of Miscarriage new log book	RH SWG	✓	✓	✓	✓	
3.6	RH guidelines revised and adapted into charts, Awareness manual	UNFPA and IP/Ad Hoc Technical group	✓	✓	✓	✓	
4. Assessments							
4.1	Update and maintain register of RH health related assessments	Leads	✓	✓	✓	✓	on track
4.2	Desk review of existing RH health related assessments	RH SWG			✓		
4.3	Review proposed assessments to ensure consideration of SGBV	HSWG,RH SWG	✓	✓	✓	✓	
4.5	utilize participatory approach in involving beneficiaries to strengthen health services	UNFPA	✓	✓	✓	✓	on going
5. Monitoring and Reporting							
5.1	Finalise indicator definitions for Activity Info	UNHCR/WHO/UNFPA	✓				Done
5.2	Develop RH monitoring framework	RH SWG	✓				Done
5.3	Review 2016-2017 Jordan Response Sector Monitoring Dashboard	UNFPA/UNHCR	✓	✓	✓	✓	Done
5.4	Activity info reporting	All sector members/partners	✓	✓	✓	✓	monthly On track
5.5	Improve information collection and sharing of HIS	RH SWG/Health sector	✓	✓	✓	✓	monthly On track
5.4	Monitoring of SGBV health facility management in the health information system	UNHCR/UNFPA	✓	✓	✓	✓	monthly On track
5.6	Report on progress and challenges during RH SWG meetings	RH SWG members	✓	✓	✓	✓	Monthly

