



KEY FIGURES


* Indicators use yearly target which should be reached or exceeded toward end of the year, therefore current achievement value reflect cumulation of activities from January 2017 to current reporting date



PROTECTION



PROTECTION (SGBV) *




PROTECTION (Child Protection)




PROTECTION (Person with Specific Need / Community Based Protection)



EDUCATION



HEALTH & NUTRITION



LIVELIHOODS *

Monitoring Frequency:
 Monitoring Date:

# of refugees trained	# of start-up kits/cash provided	# of households provided with agricultural inputs	# of refugee micro entrepreneurs supported	# of refugees provided with financial services
Baseline: no data Achievement: no data Target: 9,870	Baseline: no data Achievement: no data Target: 6,700	Baseline: no data Achievement: no data Target: 31,150	Baseline: no data Achievement: no data Target: 4,400	Baseline: no data Achievement: no data Target: 2,250
Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

WASH

Monitoring Frequency: Bimonthly
Monitoring Date: 28-02-17

# litres of safe drinking water per persons per day (1)	# of persons per usable tap (2)	% of population reached by hygiene promotion activities (3)	% of households with family latrines (4)	# people per latrine stance (5)
Baseline: 16 Achievement: 16 Target: 20	Baseline: 160 Achievement: 160 Target: 200	Baseline: 100 Achievement: 100 Target: 100	Baseline: 23 Achievement: 23 Target: 40	Baseline: 21 Achievement: 21 Target: 20
Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

1) Boreholes yield decrease; 2) Within the standard; 3) 425 refugees per hygiene promoter; 4) Construction was done as per funds provided; 5) 5 Refugees per latrine stance.

FOOD

Monitoring Frequency: Weekly
Monitoring Date:

% of refugees receiving timely monthly food assistance (1)	% of required food quantity distributed (2,100 kcal) (2)	# of refugee families assisted with cash transfer for food purchase	Post Distribution Monitoring Conducted	CHS Conducted
Baseline: 100 Achievement: 96 Target: 100	Baseline: 100 Achievement: 57 Target: 100	Baseline: N/A Achievement: N/A Target: 14,000	Baseline: Yes Achievement: No Target: Yes	Baseline: Yes Achievement: No Target: Yes
Progress vs Baseline:	Progress vs Baseline: -43% progress"/>	Progress vs Baseline:	Progress vs Baseline: -100% progress"/>	Progress vs Baseline: -100% progress"/>
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

1) 2,021 individuals did not showup at distribution; 2) Ration reduction.

CCCM

Monitoring Frequency: Annual/Monthly
Monitoring Date: 20-03-17

% families receiving core relief items	% of population who received dignity supplies (1)	# of joint assessment	% of actors regularly participating in UNHCR coordination meetings	PDMs conducted
Baseline: 100 Achievement: 100 Target: 60	Baseline: no data Achievement: no data Target: 60	Baseline: 1 Achievement: 0 Target: 1	Baseline: 100 Achievement: 100 Target: 100	Baseline: Yes Achievement: No Target: Yes
Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline: -100% progress"/>	Progress vs Baseline:	Progress vs Baseline: -100% progress"/>
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

1) Distribution done under CSB supervision. Monitoring will be done by CCCM starting from next Month.

SHELTER & SITE PLANNING

Monitoring Frequency: Weekly
Monitoring Date: 17-03-2017

% of households living in adequate dwellings (Transitional Shelters)	# of Km of road constructed and maintained	# of educational facilities constructed or improved	% of households provided with emergency shelters	Average camp area per person (m2)
Baseline: no data Achievement: 19 Target: 42	Baseline: 33.4 Achievement: 8 Target: 8	Baseline: no data Achievement: 74 Target: 74	Baseline: no data Achievement: 100 Target: 100	Baseline: no data Achievement: 295 Target: 45
Progress vs Baseline:	Progress vs Baseline: -76% progress"/>	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

CR/NI & TRANSPORT/LOGISTIC

Monitoring Frequency: Monthly
Monitoring Date: 31/03/2017

% of vehicles in adequate condition	% core relief item kits requested, delivered (1)	% of soap requested, delivered per month (2)	% of generators fully functioning and maintained	% of persons transported with their belongings (3)
Baseline: 97 Achievement: 95 Target: 100	Baseline: 100 Achievement: N/A Target: 100	Baseline: 100 Achievement: 100 Target: 100	Baseline: 100 Achievement: 100 Target: 100	Baseline: no data Achievement: N/A Target: 100
Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

1) No request received; 2) All requested quantities were released; 3) New arrival POC from Burundi are sent to Nduta Camp.

ENVIRONMENT & ENERGY

Monitoring Frequency:
 Monitoring Date:

Availability of energy efficient cooking programmes, which includes a reduction in reliance of firewood for cooking	Availability of water conservation plans	Availability of woodland management plans	Availability of gender inclusive environment and wellbeing committees
Baseline: no Achievement: no Target: yes	Baseline: no Achievement: yes Target: yes	Baseline: yes Achievement: yes Target: yes	Baseline: no Achievement: yes Target: yes
Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:	Progress vs Baseline:
Progress vs Target:	Progress vs Target:	Progress vs Target:	Progress vs Target:

3) New arrival POC from Burundi are sent to Nduta Camp.