

LUTHERAN WORLD FEDERATION

WASH SECTOR PRESENTATION

FEBRUARY 1, 2017



Presentation outline

- List of key activities
- Main achievements
- Challenges
- Pictorial



List of main sector activities

| Main objective | Key activities |
|----------------------------------|--|
| Supply of potable water | Borehole drilling |
| | Borehole rehabilitation |
| | Management of water trucking |
| | Installation of plastic water tanks |
| | Motorization of boreholes |
| Sanitation and hygiene promotion | Construction of communal sanitary facilities |
| | Home improvement campaign |
| | General Reception Center cleanliness |
| | Hygiene education/sensitization |




Main achievements

Outputs


Results

Supply of potable water

- Drilled and installed 23 boreholes including 8 in Zone I & 15 in Zone II
- Rehabilitated 14 boreholes including 8 in Zone I, 6 in Zone II & 2 in Zone III
- Motorized 2 boreholes to
- Installed 62 plastic water tanks including 32 in Zone II, 24 in Zone III, 1 at Lefori, 3 at Palorinya R.C & 2 at Base Camp



Main achievements cont'd

| Outputs | Results | | | | | | | | | | | | |
|--|---|-----------------------------|-----------------------------|-----------------------|-----|----------------|----|--------|----|---------|----|---------|----|
| Sanitation promotion | <p data-bbox="1078 379 1719 488">Number of people per stance by locations as at 29th January 2017 (SPHERE standard; 1:20)</p>  <table border="1" data-bbox="985 511 1787 792"><thead><tr><th>Location</th><th>Number of people per stance</th></tr></thead><tbody><tr><td>Lefori Transit Center</td><td>162</td></tr><tr><td>Palorinya R.C.</td><td>25</td></tr><tr><td>Zone I</td><td>21</td></tr><tr><td>Zone II</td><td>38</td></tr><tr><td>Zone II</td><td>96</td></tr></tbody></table> | Location | Number of people per stance | Lefori Transit Center | 162 | Palorinya R.C. | 25 | Zone I | 21 | Zone II | 38 | Zone II | 96 |
| Location | | Number of people per stance | | | | | | | | | | | |
| Lefori Transit Center | | 162 | | | | | | | | | | | |
| Palorinya R.C. | 25 | | | | | | | | | | | | |
| Zone I | 21 | | | | | | | | | | | | |
| Zone II | 38 | | | | | | | | | | | | |
| Zone II | 96 | | | | | | | | | | | | |
| <ul style="list-style-type: none">Constructed 1,342 stances of communal latrine in the 5 sub locations | | | | | | | | | | | | | |
| <ul style="list-style-type: none">Supported 1,750 HHs including 900 in Zone I & 850 in Zone II with sanitary tools | | | | | | | | | | | | | |




Achievements cont'd

Outputs

- Recruited and deployed 72 hygiene promoters in Lefori, Palorinya R.C., Zone I, Zone II & Zone III
- Installed 274 handwashing facilities in various locations (Zone I =122, Zone II =131, Palorinya R.C. =17, Zone II biometric registration center =3 & Zone II Police Post =1)

Results



Main challenges

- Slow progress of drilling due to collapsing formation, breakdown of drilling machines and delay by some contractors.
- Congestion at Obongi pumping station which delays delivery of water into the installed tanks
- Inadequate staff and H.Ps vs overwhelming workload
- Inadequate funding




Pictorial





THE
LUTHERAN
WORLD
FEDERATION

Palorinya Reception Center



Distribution of sanitary tools in Zone II



THE END



THE
LUTHERAN
WORLD
FEDERATION