

Food Security Sector Workplan 2019

| Key Areas of Work | | Activities | Ownership | J | F | M | A | M | J | J | A | S | O | N | D | January Status | April Status | August Status | December Status | Comment/ Rationale | |
|--|--|--|---------------------------------------|---|---|---|---|---|---|---|---|---|---|---|---|----------------|--------------|---------------|-----------------|---|---|
| A. Food Security Sector Working Group Workplan | Sector Coordination | JRP/JRP process (2020-2022) Sector Programme Planning (Planning early) | All partners | | | | | | * | * | * | * | * | * | | | | | | pending official launch of the government | |
| | | Future year ahead priorities (2020- 2022) | Sector Chair | | * | * | | | | | | | | | * | | | | | | |
| | | Review contingency/emergency preparedness plan for the sector | All partners | | | * | | | | * | | | | | * | | | | | | Emergency Preparedness and Readiness Plan available for WFP |
| | Internal procedure | Regularly update food security financial tracking system in relation to requirements | All partners | | | * | | | | * | | | | | * | | | | | | |
| | | Strategy /2019 FSSWG Workplan endorsement/review | All partners | | * | * | * | | | * | | | | | * | | | | | | |
| | | Communications protocol and internal coordination between FSSWG members | All partners | | * | * | * | * | * | * | * | * | * | * | * | * | | | | | |
| | | Mid-year review of structure and TOR | All partners | | | | | | | * | * | | | | * | * | | | | | |
| | | Mid-year survey of added value and suggestions | All partners | | | | | | | * | * | | | | * | * | | | | | |
| | | Activity/Info Reporting | All partners | | * | * | * | * | * | * | * | * | * | * | * | * | | | | | |
| | Reporting | Orientation session to members on services advisor | UNHCR | | | | * | | | | | | | | * | | | | | | |
| | | Utilizing services advisor to map the Food Security interventions | All partners | | | | * | * | * | * | * | * | * | * | * | * | | | | | |
| | | Quarterly review of reporting gaps across sector | Sector Chair/ Coordination unit | | | | * | | | | | | | | * | * | Not Started | | | | |
| | | Conduct field based monitoring and evaluation and in depth analysis on impact of food security interventions in Jordan, using results to contextualize ongoing FSSWG activities | All partners | | | | * | | | | | | | | * | * | Not started | | | | |
| | Capacity development | Identify capacity strengthening needs through brief questionnaire | Sector Chair/ All partners | | | * | | | | * | | | | | * | * | Not Started | | | | |
| | | Organize capacity development trainings to members of the FSSWG including on reporting | Sector Chair/ All partners | | | * | * | * | * | * | * | * | * | * | * | * | Not Started | | | | |
| Review of Minimum standards (also informed by MEB formulation) | | All partners | | | * | * | * | * | * | * | * | * | * | * | * | Not Started | | | | | |
| Formulation of processes related to calls for proposals (JRP, JHE, BPRM) | | Sector Chair / Coordination unit | | | * | | | | * | | | | | * | * | Not Started | | | | | |
| B. Cross-Sector Collaboration | Gender and Diversity | Development of joint (multi-agency) gender impact assessment | SGFP/ GenCap advisor/ All Partners | * | * | * | | | * | * | * | * | * | * | * | not started | | | | to be discussed with the Sector's Gender FP | |
| | | Strengthen capacity of FSSWG on Age and Gender marker | SGFP | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | to be discussed with the Sector's Gender FP |
| | | Implementation of action plan based on SGFP network workplan | Sector Chair/ SGFP | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | to be discussed with the Sector's Gender FP |
| | Basic Needs | Coordinate with the Basic Needs WG on the minimum expenditure baskets | Sector Chair/ All partners | | | * | * | * | * | * | * | * | * | * | * | * | Not Started | | | | to be checked by Huda |
| | | Liaise with Basic Need WG regarding planned implementation of voucher/One Card system | FSSWG & BNWG | | | | * | * | * | * | * | * | * | * | * | * | Not Started | | | | to be checked by Huda |
| | | RAIS Reporting and beneficiaries cross-check | All partners | | * | * | * | * | * | * | * | * | * | * | * | * | not Started* | | | | |
| | Protection | Continue coordination of FSSWG members participation at the Interagency SGBV/CP SOPs trainings to strengthen the quality and capacity response of food security partners and the referral pathways | Sector Chair/ All partners | * | * | * | * | * | * | * | * | * | * | * | * | * | Not started | | | | |
| | | Ensure members incorporate measures for PSEA in their programmes | Sector Chair/ All partners | | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | Training to be arranged by WFP/UNHCR focal points |
| | | Capacity building of FSSWG members on protection mainstreaming and integration in food assistance programming and implementation | All partners | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | Training to be arranged by WFP/UNHCR focal points |
| | | | | | | | | | | | | | | | | | | | | | |
| | Livelihoods | Livelihoods and level of assistance | All partners (FSSWG + LHH) | | | * | * | | | | | | | | * | * | Not Started | | | | to be checked by Huda |
| | | | | | | | | | | | | | | | | | | | | | |
| | Health and Nutrition | Coordinate with the Nutrition sub-WG to promote for Comprehensive multi-sector approach to nutrition | Sector Chair/ All partners | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | to be augmented through discussions with the SWG |
| | | | | | | | | | | | | | | | | | | | | | |
| | JRP/ONS | Facilitate participation of relevant ministry /JRP | Coordination Associate / Sector chair | | | | | | | * | * | * | * | * | * | * | Not started | | | | |
| JDRIS upgrade and facilitating approvals via line ministries | | All partners | * | * | * | * | * | * | * | * | * | * | * | * | * | Not started | | | | | |
| Provide regular updates on connection and integration into JRP | | Coordination Associate / Sector chair | | | | | | | * | * | * | * | * | * | * | Not started | | | | | |
| ISWG | Strengthen collaboration and communication with other sectors by promoting Intersector Linkages | ISWG / Sector chair | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | | |
| | Consolidate sector work plans to identify linkages and to providing support to Urban coordination forums as required | ISWG / Sector chair | * | * | * | * | * | * | * | * | * | * | * | * | * | not started | | | | | |

to be reviewed