

# Sector Coordination Monthly WORKPLAN (Food Security)

Month: June

STATUS	
On Track	
Needs Attention	
Urgent	

No.	Task	Deadline	Status	Person Responsible	Comments
<b>1.</b>	<b>General Issues</b>				
	NGO to be appointed as co-chair		On track		
<b>2.</b>	<b>Operations</b>				
	GoL to appoint a FSSWG co-lead	Asap	Needs attention	Ekram El-Huni	Follow-up with GoL needed
	Vulnerability Criteria to be Established through the VASyR mission		On track		
	Start discussions for winterization process	To start	Needs attention		
	Move towards an integrated agriculture/food security system	On-going	On track		
<b>3.</b>	<b>Information Management</b>				
	Finalise and fill in the 3Ws mapping, using a standardized tool, for food security and livelihoods sector activities across Lebanon.	On going	On track	Ekram El-Huni	
	Share information updates as well as stakeholders' reports on needs assessments, monitoring reports, relevant progress updates and other such information.	On going	On track	Ekram El-Huni	
	Prepare the transition to targeting	To start	Needs Attention	Ekram El-Huni	
	Gradually introduce nutrition issues to the FSSWG	On going	On track		
<b>4.</b>	<b>Monitoring and Evaluation</b>				

# Sector Coordination Monthly WORKPLAN (Food Security)

Month: June

No.	Task	Deadline	Status	Person Responsible	Comments
	Share M&E findings on food consumption and price monitoring				
<b>5.</b>	<b>Communication and Advocacy</b>				
<b>6.</b>	<b>Other</b>				

## Achieved Tasks / sector

<b>1.</b>	<b>General Issues</b>
	RRP5 objectives, outcomes, and outputs for endorsement by the FSSWG completed. RRP5 launched.
	Chairing system for the FSSWG approved
<b>2.</b>	<b>Operations</b>
	VASyR Exercise finished
<b>3.</b>	<b>Information Management</b>
<b>4.</b>	<b>Monitoring and Evaluation</b>

# Sector Coordination Monthly WORKPLAN (Food Security)

Month: June

<b>5.</b>	<b>Communication and Advocacy</b>
<b>6.</b>	<b>Other</b>