

WASH Sector Coordination

Minutes of weekly Zaatari camp WASH sector coordination group

Date: Sunday, 17 August 2014

Venue: UNICEF Meeting Room 4, Zaatari Base Camp

Time: 10:30 AM - 12:30 PM

Duration: 2 hours

Participants: Habib-ur-Rehman - chair (UNICEF), Matthew Richard – minutes, Diana Elfawair (UNHCR), Ashraf Al-Saber (JEN), Tasuku Futamura (JEN), Giselle Hall (REACH), Jakub Pajak (ACTED), Yousef Ibrahim (Open Hands), Zaid Zahran (Mercy Corps), Peter Wereh (Oxfam), Chiaki Ota (JEN), Justine Aenishaenslin (ACTED), Anne Rapin (JEN), Jafer Shraiden (Bab El-amood), Fadi Sabaneekh (IMDAD), Rana Harbawi (UNICEF), Gian Melloni (ACTED), Bashar Bataineh (Mercy Corps), Dutch Van Pool (ACTED), JB Abbes (ACTED), Aofie Dineen (UNICEF).

- ❖ For WASH info & documents, refer to the WASH Working group page on the UNHCR portal:
http://data.unhcr.org/syrianrefugees/working_group.php?Page=Country&LocationId=107&Id=18
- ❖ REACH's maps and weekly WASH reports can be found on the on-line "Drop Box" storage:
<https://www.dropbox.com/sh/n9ngx1oy848q644/v6gd24hWRa>

Note: the purpose of this meeting was to discuss the Zaatari WASH minimum standards and monitoring framework. Therefore the WASH agency updates were very brief.

Agency updates	
Mercy Corps	MC is waiting for an entry permit from SRAD before they can start work on borehole number 3. Delays have related to change in the original plans. Once the permit is received work will start within 24 hours.
ACTED	<ul style="list-style-type: none"> ACTED are in the process of finalizing the site for water tank disinfection in district 8. This should be operational within 1-2 days. ACTED are repairing locks on toilet doors in their districts. ACTED will distribute diaper bins in 12-16 female WASH blocks as a pilot project. Habib to share email from Michelle which explains the pilot in more detail. ACTED will soon start the disinfection of water tanks. There are 1,500 water tanks in ACTED districts and disinfection will take 2-3 months.
Oxfam	<ul style="list-style-type: none"> Oxfam will meet with community leaders on Monday to discuss the planned water network. Oxfam is facing challenges with district level water distribution monitoring. This was discussed further at a UNICEF-ACTED-OXFAM-JEN meeting last week. Oxfam conducted a PHP training last week. ACTED is still waiting for feedback on the maintenance factsheet, to be received by COB today. Two new blocks masonry WASH centers in districts 8 are now completed, with 9-12 underway. All prefabricated/dalals WASH blocks will be replaced in D#8.
UNICEF	<ul style="list-style-type: none"> Reported problems at borehole 1 yesterday due to a power cut when the submersible pump stopped working. Contractors are onsite to fix the issue. 3,700M³ of water is delivered to the camp population everyday through ACTED.
JEN	<ul style="list-style-type: none"> JEN have finished marking water tanks in district 3 and will start in districts 4 & 5 soon. This will take 3 more weeks. JEN are assisting Oxfam with disinfection of public water tanks. Disinfection of water tanks needs to be incorporated into the minimum standards.

	<ul style="list-style-type: none"> JEN to send turbid water proposal to UNICEF by the end of today.
IMDAD	<ul style="list-style-type: none"> A new motor has been installed at the wadi. Reports of greywater collecting in districts 5 & 6. JEN are aware of the issue and planning to plant trees in this area to alleviate the problem.
Open hands	<ul style="list-style-type: none"> Gendarmerie informed Open hands that they require more water. De-sludging on-going with no reported concerns.
REACH	<ul style="list-style-type: none"> Only 3% of WASH centres are meeting all minimum standards. Inappropriate waste disposal arrangements remain a reason why WASH centres fail to meet standards. REACH report distributed during the meeting.

Action Points		
1	JEN	JEN to share the turbid water proposal by the end of today [action rolled forward].
2	UNHCR	Matthew (UNHCR) to act as the focal point for the Zaatari WASH minimum standards document. Matthew to update the document based on today's discussions and circulate.

WASH Hotline Numbers:

De-sludging monitoring contractor number:

- 079 926 2551 Mr. Salam Open Hands (English/Arabic speaker)

WATER supply numbers: (8 AM to 5 PM)

Area Coverage	Cell Number	Name	Location of the Person
Entire camp	0777 37 36 17	Mr. Bassam	ACTED Office
District # 5, 7, 8, 12	0777 48 14 60	Mr. Saeed	Unicef Borehole # 2
District # 3, 4, 9, 10	0777 83 98 44	Mr. Abu Khalid	Unicef Borehole # 1
Districts 1,2,6,11	0777 60 47 75	Mr. Abu Moanis	Eastern Gate of Za'atari Camp

De-sludging numbers (06:30-21:00):

- 079 542 2632 Mr. Mohammed (Open Hands)
- 079 914 8753 Mr. Khalil (Open Hands)
- 079 651 6618 Mr. Yousuf Ibrahim (English/ German speaker - Open Hands)

Solid Waste number

- 079 802 1475 Yanal Nasaa (ACTED)

JEN storm water de-sludging number:

- 079 569 4125