

WASH Sector Coordination

Minutes of Bi-weekly Zaatari camp WASH sector coordination group

Date: Sunday, 18th Sep 2016

Venue: UNICEF Meeting Room 4, Zaatari Base Camp

Time: 11:00 AM – 12:30 PM

Duration: 1.5 hrs

Participants:

Abrassac Kamara (UNICEF- chair), Lamis Hamarneh (UNHCR), Islam Abu Adas (UNHCR), Osama Hamdouni (ACTED), Tareq Al Saleh (ACTED), Wajdi Abu Saif (ACTED), Vivek Singh (ACTED), Sonya Milonova (JEN), Max Baldwin (Oxfam), Ahmad Sawalha (Oxfam), Laila Mushahwar (OXFAM) Laurence Hamaia (OXFAM) Hisham Tuffaha (UNICEF/UNOPS), Maxym Malynovsky (REACH) Patrick Sayers (REACH)

NOTE: Agency`s updates are attached to the MoM.

- **General/ UNICEF:**

- 1. Preventive maintenance and upgrade works at the Boreholes**

- UNICEF have completed the maintenance works at this borehole including; the replacement of the submersible pump (to allow for inspection and maintenance of the removed pump), installation of VFD, deeper installation and reinstallation and calibration of the data loggers
 - Reconstruction of entrance at Borehole 1, which includes the construction of a 20cm thick concrete platform with double reinforcement is complete, curing is in progress and will take minimum two weeks before it is accessible for vehicular use. In the meantime, all partners or personnel accessing the borehole are requested to use the exit as entrance.
 - All the three boreholes are now fully operational and upgraded. The pending works that are being planned include the installation of data loggers at BH1 and 2 and construction of wall fencing at borehole 2.

- 2. WASH winter plans**

- The WASH winter plans are finalized and shared with all partner and the camp management.
 - UNICEF will be in contact with partners directly for follow up on specific action points regarding the plans
 - One of the key concerns with the winter plans is related to desludging and dewatering. UNICEF will pursue this with the desludging contractor but will also contact individual partners to support specific components (say dewatering) if the need arises.
 - Partners are reminded to ensure that proper reinstatement is done by the contractors or teams for all construction works undertaken; to facilitate access to WASH services during the winter period.

- 3. Eid plans and response**

- A big thank you to all WASH partners who ensured continuation of WASH services during the long Eid holidays
 - Partners also supported with WASH needs related to animal slaughtering during Eid at the agreed designated locations; including site cleaning after the slaughter and water supply

Bi-weekly Agency updates	
UNICEF	Please refer to above.
UNHCR	<ul style="list-style-type: none"> • Private toilets/ vulnerability data - UNHCR provided the requested data on households with persons with disabilities. The data shows there are about 3,000 cases in the camp. WASH partners are now requested to review and use the data to determine which households require specific toilet types in accordance with the ADTF agreed criteria and assessment tool.
ACTED	<ul style="list-style-type: none"> • Routine operation of the pumping stations at both borehole 2 and Borehole 3. Both ACTED and OXFAM are planning the routine operations of the water network pumping stations. The proposed tentative date for this operations is 25th September. Once we receive the details, the sector will support the operations and make the necessary arrangements for water supply to the camp. • Permanent solution to steel tanks in for the decommissioned public WASH blocks. UNICEF will lead a meeting to agree on the procedure for the decommissioning of these tanks. Once the SOP is agreed on and approved, the sector will proceed with the modalities for the decommissioning works. Pending the meeting on the development of the SOP, scheduled for 3rd October. -
Oxfam	Please refer to the attachment –Updates from partners
JEN	Please refer to the attachment –Updates from partners
REACH	-
IRD	Not present.
Site Group	Not present.
IMDAD/	Not present.
UNOPS WASH Monitors	No updates.
AOB	

	<ul style="list-style-type: none"> • Next meeting Will be on 18th September 2016 11:00 -13:00 @ UNICEF Meeting Room 4, Zaatari Base Camp.
--	---

WASH Hotline Numbers:

- 1. Desludging monitoring hotline number: 079-755-5979**
- 2. Electricity Hotline Number: 0798821871: IDECO team in Za’atari camp**
- 3. Laurence’s (ACTED Zaatari Water Supply PM) 079-942-7126 (Only for agencies)**
ACTED Zaatari Waste Water Network: 079-666-5207

4. ACTED WASH services numbers (for refugees and agencies):

ACTED	07 96 90 28 76	8am - 4.30pm Sun to Thurs	D 1,2,6,11
	07 96 90 29 31	8am - 4.30pm Sun to Thurs	D 3,4,9,10
	07 96 90 34 81	8am - 4.30pm Sun to Thurs	D 5,7,8,12 plus camp wide female to female hotline
	07 98 02 09 58	8am - 4.30pm Sun to Thurs	All districts - other non-service or non-operational complaints
	07 96 90 28 76 07 90 17 40 04.	8am - 4.30pm Weekends 8am - 4.30pm Sun to Thurs	All districts Waste water Network complaints

5. Solid Waste number 079-802-1510 Abdel Hameed Al Noeimi (ACTED)

6. JEN Complaints: 079-569-4125

7. OXFAM: 079-810-1985 (For refugees and agencies)