

	ACTIVITY	ACTOR	DEADLINE
Regional Consultations	Consult with NP leads	Reg. Platform leads (DB/JS)	10 July
	Consult Donors	Reg. Platform leads (DB/JS)	10 July
	Reg. pop. Projections	RP + NP	28 August
	Reg. PiNs	RP + NP	28 August
National Platform-level	Consult nat. Gvts.	NP leads (CoM/Rep)	31 July
	Consult nat. Donors	NP leads (CoM/Rep)	31 July
	SDR	NP + NS	24 July
	JNA	NP + NS	14 August
	Nat. pop. Projections	NPs	21 August
	Sector PiNs	NP + NS	21 August
	Activity submissions	Appealing Orgs.	28 August – 18 September
	Activity consolidation	NS	25 September
	Activity validation	NS	2 October
	Submission of nat. datasets	NP	8 October
	Nat. sector sections	NS	8 October
	National chapters	NP	8 October
Regional Platform-level	Planning Instructions	RP	14 July
	Brief on Planning Process (RP meeting)	RP	21 July
	Strategic objectives	RP	14 August
	Sector objectives	RS	14 August
	Sector indicators	RS	14 August
	Activity submissions	Appealing Orgs.	28 August – 18 September
	Activity consolidation	RS	25 September
	Activity validation	RS	2 October
	Review & consolidation of nat. datasets	RS + RP	14 October
	Regional Sector chapters	RS	23 October
Regional chapeau	RP	23 October	