

Romania GBV Sub-Working Group : Action Plan 2023

The Protection Working Group Action Plan takes into account the objectives and key tasks in the endorsed Terms of Reference.

Task as defined in GBV sub-WG ToR	Activity	Timeline	Responsible
Management and Coordination	1. Mapping of planned training activities Develop an online training calendar for different types of capacity-building activities	Ongoing	UNHCR has created the calendar – all members responsible to provide inputs
	2. Completion of the update of the GBV referral pathways for Bucharest, Suceava and Iasi	Mid-February 2023	UNHCR/ ANAIS/ WHO/ UNICEF/ CRATF
	3. Drafting of GBV referral pathways for Brasov and Constanta	End of June 2023	UNHCR/ ANAIS/ Sensiblu/ EEIRH
	4. Drafting of GBV referral pathways for Cluj	By End of September 2023	UNHCR/ ANAIS/ Sensiblu/ EEIRH
	5. Review of the Action Plan	By end of June 2023	Co-leads
Advocacy	6. Analysis of the Legal Framework – Advocacy Points	By June 2023	UNHCR/ ANAIS/ Sensiblu Foundation
	7. Endorsement and communication of advocacy common points	By March 2023	GBV sub-WG
Engagement with the affected population?	8. Sharing of good practices and developments at the regional level.	Ongoing	All members

	9. Sharing of posters and leaflets to communicate with the affected population	Ongoing	All members
Capacity Building	10. Assessment and training for specialised service providers, including the police	By June 2023	Co-leads
	11. Safety Audit (GBV risk assessment) including a PSEA component	By July 2023	GBV sub-WG, UNHCR