#	IA / RCF Events	Area	Actors	Outcome	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan '24
	EoY Report	Reporting	IA/WGs	Report	26												
2	Monitoring Framework Workshop	Reporting	IA IMO	Report		14											
3	RRP Launch GNV	Coordination	RBE	RRP		15											
4	RRP Launch HUN	Coordination	IA	RRP			7										
5	RCF ToRs	Coordination	IA	ToR													
6	Review of the IA Contingency Plan	Coordination	IA	Plan													
7	ActivityInfo Q1	Reporting	Partners	Dashboard				12									
8	IA Updates Q1	Reporting	IA/WGs	Report				12									
9	IA WG Chairs meeting	Coordination	IA/WGs	Minutes				26									
10	MSNA	Assessment	IA/WGs	Report					IA Form	Data Coll	Report						
11	ActivityInfo Q2 + MYR	Reporting	Partners	Report							12						
12	IA Updates Q2	Reporting	IA/WGs	Report							12						
13	IA WG Chairs meeting	Coordination		Minutes									13				
14	ActivityInfo Q3	Reporting	Partners	Dashboard										11			
15	IA Updates Q3	Reporting	IA/WGs	Report										11			
16	RRP 2024 (Strategy, Budgets, Projects, Monitoring Form)	Coordination		RRP													
		Coordination	IA/WGs	Minutes											1		
18	ActivityInfo Q4 + EoY Reporting	Reporting	Partners	Report													
19	IA Updates Q4	Reporting	IA/WGs	Report													