

Sector Coordination Monthly WORKPLAN (Food Security)

Month: MAY

STATUS	
On Track	
Needs Attention	
Urgent	

No.	Task	Deadline	Status	Person Responsible	Comments
1.	General Issues				
	Finetune the RRP5 Working Group Response Plan, Narrative and Consolidation with UNHCR	10 May	On track	Ekram El-Huni	
2.	Operations				
	GoL to appoint a FSSWG co-lead	Asap	Needs attention	Ekram El-Huni	Follow-up with GoL needed
3.	Information Management				
	Develop the 3/4/5 W mapping, using a standardized tool, for food security and livelihoods sector activities across Lebanon.	On going	On track	Ekram El-Huni	
	Share information updates as well as stakeholders' reports on needs assessments, monitoring reports, relevant progress updates and other such information.	On going	On track	Ekram El-Huni	
4.	Monitoring and Evaluation				
5.	Communication and Advocacy				

Sector Coordination Monthly WORKPLAN (Food Security)

Month: MAY

No.	Task	Deadline	Status	Person Responsible	Comments
6.	Other				

Achieved Tasks / sector

1.	General Issues
	Endorse FSSWG TORs
	Endorse the RRP5 objectives, outcomes, and outputs for endorsement by the FSSWG.
	Share the RRP5 proposed inputs with stakeholders.
	Finalize the RRP5 Working Group Response Plan
2.	Operations
	MoSA to provide the vulnerability criteria for assistance to the most vulnerable in the host community.
3.	Information Management
4.	Monitoring and Evaluation
5.	Communication and Advocacy

Sector Coordination Monthly WORKPLAN (Food Security)

Month: MAY

6.	Other