

2020 LCRP Sector Workplan - PRT

Sector Output <i>select from list of outputs in the sector logframe</i>	Key Activities <i>list activities which will contribute to the output using action verbs</i>	2020 Timeline				Responsible	Main partners	Additional Comments
		Q1	Q2	Q3	Q4			
Output 1.1 Access to Territory Supported and Cross Border Movement Monitored	Review of achievements (AI) under this output during PWG.		X		X	Protection Coordination	UNHCR , UNRWA	
Output 1.2 Legal services delivered to Persons of Concern	Review of achievements (AI) under this output during PWG.	X	X	X	X	Protection Coordination	Local and international legal actors	
	Develop a dashboard on legal residency		X			Protection coordination	PCG members	
	Advance on Protection sub-sectoral Committee Action Plan for addressing Child Labour, Child Marriage and Disability/Inclusion and Legal stay/civil documentation in an integrated approach	X	X	X	X	PSSC Committee; PRT, CP and SGBV	NRC, IRC, UoB, HI, Intersos	
	Identify lessons learned and best practices for child marriage prevention and response through a thematic discussion	X				PWG /SGBV TF	Local and International partners involved/interested in child marriage	In coordination with CP and GBV sub-sectors
	Develop a dashboard on child marriage		X			Protection coordination	Identify best practices for inclusive and effective awariness raising on legal residency	In coordination with CP and GBV sub-sectors
	Update and harmonize leaflets on civil documentation		X			Legal actors technical group	Local and international legal actors	
	Identify best practices for inclusive and effective awariness raising on legal residency			X		Legal actors technical group	Local and international legal actors	
	Organize thematic discussion on worst forms of child labour to develop recommendations on data collection and mitigations measures	X				PWG / CP WG	Partners involved/interested in WFCL	In coordination with CP and GBV sub-sectors

Output 1.3: Identification, verification and assessment process carried out	Review of achievements (AI) under this output during PWG.		X		X	Protection Coordination	UNHCR, UNRWA	
Output 1.4: Targeted Support Services to Persons with Specific Needs Provided	Review of achievements (AI) under this output during PWG.	X	X	X	X	Protection Coordination	PWG	
	Review ECA guidance note to integrate standards amount based on type of emergency, review assessment tools, and modalities of coordination	X				Protection coordinator	With field PRT coordinators and partners involved in cash	Involve BA
	Circulate final draft of ECA guidance and follow-up on MOSA endorsement		X			Protection coordinator	With field PRT coordinators and partners involved in cash	with partners already involved in ECA discussions, in order to finalize the draft and resend
	Mapping of ECA and PCAP programs in each region		X			PRT field coordinators	Partners involved in Cash in each region	
	Identify lessons learned and best practices on DIS disaggregation of data per disability (tools and modalities) and inclusion	X				PWG	Partners involved in DIS inclusion (specialized and non-specialized)	Integrated discussion together with CP and GBV
	Roll-out capacity building of PRT partners on Data disaggregation on DIS (WGQ)		X	X		HI	SSC partners during pilot phase + LUPD and UoB	
	Analyse inclusion of PwDIS in PRT activities through disaggregated data	X	X	X	X	PRT sector coordination	PWG partners	
	Develop a standardized protection assessment tool (post-emergency)		X			Protection Coordination with GBV and CP	CG	with CP and GBV included - for emergency situation , following RNA
	Develop a guidance note on the use of RNA/PRT monitoring/protection assessment tool in emergency situation		X			Protection Coordination with GBV and CP	CG	with CP and GBV included - for emergency situation , following RNA
	Output 1.5: Persons of Concern with compelling protection needs resettled or Provided Other Humanitarian Admission Programmes (Excluding Scholarships)	Review of achievements (AI) under this output.	X	X	X	X	Protection Coordination	UNHCR
Output 1.6: Mine Risk Awareness Enhanced, Areas Cleared and Released	Review of achievements (AI) under this output.		X		X	Protection Coordination	UoB, LUPD	
	Review of achievements (AI) under this output.		X		X	Protection Coordination	PWG members	

Output 1.7 National and local institutions strengthened to ensure protection-sensitive policies and practices	Develop monthly protection situation update (incl. Soc.Stability).	X	X	X	X	PCG and PWG	PWG members	This serves to identify needs for advocacy and programmatic adaptations. Shared with IS on a monthly basis. Explore collaboration with sectors incl. BA.
	Increase analysis of data related to protection risks and evolution in protection trends at sector level	X	X	X	X	PRT coordination	PWG members	Incl. on specific topics such as restrictive measures, evictions...
	Development of dashboard on available protection information	X	X	X	X	PRT coordination	PWG members	
Output 2.1: Communities engaged through the programme cycle	Review of achievements (AI) under this output.	X	X	X	X	Protection Coordination	PWG members	
Output 2.2: Community Level Protection Initiatives Implemented	Review of achievements (AI) under this output.	X	X	X	X	Protection Coordination	PWG members	
	Finalize Community Based Initiatives guidelines based on PRT retreat feedback	X				CBI TF	CBI TF partners	
	Endorse CBI guidelines	X				PRT coordination	PWG members	
	Roll out CBI guidelines		X	X	X	CBI TF	Partners working with communities	modalities of roll-out to be further discussed with CBI TF and CG
Protection mainstreaming	Provide technical support for the final review of minimum standards for Complaints and Feedback	X				PRT coordination	PWG partners	Based on inputs provided by the sector during the Protection retreat
	Ensure roll-out of the Complaints and feedback tool under the PRT sector		X	X		PRT coordination	PWG partners	Following instructions from IS
	Share available material on safe identification and referrals, identify core standard elements and insure linkages with IA referral tools		X			PRT coordination + PRT mainstreaming consultant	Partners providing capacity building on SIR : IRC, DRC, UNHCR...	
	Support the roll-out of referral material through Safe identification and referrals training at field level	X	X			PRT coordination + PRT mainstreaming consultant	PWG partners providing SIR training and/or Pool of PM trainers	
	Include joint analysis with relevant sectors when sharing results of the monitoring of referrals from/to the PRT sector at national and field level		X	X	X	PRT coordination	PWG + Field PRT sector coordinators	
Joint Analysis on Ongoing Situation	Provide inputs on impact of on-going situation on individuals and communities and on protection service delivery	X	X	X	X	PRT coordination		

Joint Analysis on Ongoing Situation	Review jointly and define information sharing modalities between Social stability and PRT sector		X			PRT and SS coordination	PRT CG and SS CG	
Conflict sensitivity	Organize a joint discussion with Social stability to review conflict sensitivity mainstreaming and make joint recommendations for the sector		X			PRT and SS coordination	PRT CG and SS CG	
Outcome 3: SGBV risks are reduced, and access to quality services is improved.	See SGBV TF WP							
Outcome 4: All boys and girls are protected against neglect, violence, abuse and exploitation (including prevention and response).	See CP WG WP							

For the Child Protection Workplan, please refer to: <https://data2.unhcr.org/en/documents/details/74281>

For the SGBV Workplan, please refer to: <https://data2.unhcr.org/en/documents/details/74268>