



PSEA NETWORK ACTION PLAN

July-September 2022

Published July 9th, 2022

The **Action Plan** of the Network takes into account the endorsed terms of reference for the PSEA Network, as well as the commonly reported risks from the rapid risk assessment conducted in collaboration with Network members in Poland 2022.

The PSEA Network's initial focus will be strengthening local efforts in PSEA and safeguarding in Poland. This will include sharing resources to support implementing PSEA frameworks within organizations; raising awareness amongst affected populations, staff and volunteers engaged in the response, and contributing to interagency efforts to establish a complaint and feedback mechanism.

Task as defined in Network ToR	Activities	Timeline	Responsible	Follow-up
Management and Coordination	Establish/update interagency Terms of Reference for PSEA within the Network (update every 3 months).	July	UNHCR & PLAN INTERNATIONAL	
	Meetings with simultaneous translation in Polish	August	UNHCR & PLAN INTERNATIONAL	
	Share resources in PSEA Network online repository, including sample: (available at PSEA Google Drive) <ul style="list-style-type: none"> - Codes of Conduct - Policy documents - Training material (POL/ENG/UK) - Minimum standard checklist 	July	UNHCR RSH CLEAR Global	
	Capacity support: training, presentations, awareness sessions and peer exchange to be available between Network members (available at PSEA Google Drive) Between the PSEA network members and partners.	July-September	UNHCR A21	



	<p>All the members that will develop open training will inform one week prior.</p> <p>Co-chairs will upload this information to the PSEA section in the Operations Data Portal.</p>	July-September	UNHCR & PLAN INTERNATIONAL (update weekly)	
Engagement with the affected population	Dissemination of information material using multiple channels including online platforms, printed leaflets, posters, and videos. (available at PSEA Google Drive)	July-September	UNHCR	
	Consultation with affected populations on SEA to inform ongoing risk assessment and preferred channels of complaint and feedback	August	UNHCR	
Prevention	Legal national framework for medical services providers	August	UNHCR, WHO	
	Awareness sessions for staff, government officers and volunteers	July-September	UNHCR	
Response	Integration of SEA in the interagency complaint and feedback mechanism (Coordination with AAP sub-group for finalizing the interagency referral mechanism)	July	UNHCR Loop CLEAR Global	
	Map the investigation capacity in-country and support the development of investigators pool if needed	August	UNHCR RSH	
	Clear referral pathway to facilitate access to services for victims (coordination with GBV and CP sub-sector)	July-September	UNHCR	
Monitoring and Reporting	Track implementation of the PSEA work plan, revise as required	July-September	UNHCR	