
Coordinates : 

Monthly

Weekly/Monthly 

Monthly

  

Monthly

BiMonthly

Monthly

Target met or exceeded (≥100%) Target borderline (≥75%) Target not met (<75% )

Above 25% of baseline Between 10% and 25% of baseline Below 10% of baseline # #

6,828 11,852

Target Baseline

Monitoring Frequency : 

Monitoring Date: 31-01-2017

TANZANIA - Mtendeli Refugee Camp Situation   RRRP INDICATORS MONITORING  As of 28 February 2017

KEY FIGURES

TOTAL PERSON OF CONCERN BIOM. REGIST. REFUGEE FROM BURUNDI AGE & SEX BREAKDOWN ** DEMOGRAPHIC EVOLUTION ** SITE DETAILS

Openning day : 14 January 2016

0% 0% 0%

# of Parteners : 22 Parteners

301,005 226,207 25,172 25,231

Region/District : Kigoma / Kakonko

Camp Extent : 1,500 Hectares

Lon 30°53’24.212”E

Coordinates : Lat 3°25’17.399”S

**  Registered refugees ( # as of 28 Feb, 2017)

Baseline Achievement Target Baseline Achievement

% of PoCs registered and documentation issued 

according to UNHCR standards
# of border monitoring and sensitization/capacity 

building activities conducted and non-

refoulement prevented 

# of law enforcement officers supported and 

sensitized on internal protection *

# of GoT’s staff capacity enhanced * # of peaceful co-existence activities initiated

Target Baseline Achievement TargetTarget Baseline Achievement Target Baseline Achievement

2 2 30 71 30 0 12599.3 99.2 100 0 4

-0.1% 99% 400% -100%

0 2

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline

0% 0% 7% -100% 0%

UNHCR, TCRS

Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement Target Baseline

 # of individuals who received MSR support 

(PSS, legal, medical and safety) 

 # of community leaders trained and referring 

SGBV incidents 

 # of men and boys participating in SGBV 

prevention activities 

 # of actors trained who demonstrate an 

increased knowledge (pre and post-test) on 

SGBV (organisations and agencies) 

# of individuals sensitized/trained (outreach) on 

SGBV (community members)

476 4,652551 139 650 114 0

Achievement TargetAchievement Target Baseline Achievement

10,259 31,60013,000 284 20 275

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline

32%-75% 21% -100% 0% -32% 36% -93% 7% -13%

IRC, OXFAM

Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

% of at risk children identified screened and 

registered 

% of Unaccompanied and  separated children 

with appropriate alternative care arrangements

# of children accessing psychosocial, 

recreational and child friendly spaces *

% of families reunified * (1) # of community based child protection 

committees operating

Baseline Achievement Target

3,102 15,000 60 16 0  100100 100 100 0 2,179 3480 14 6

-57% 18%0% 100%   42% 21% -73% 20%

Plan International 1) These data are based on TRCS(tracing unit) report.

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

# of PSN identified,  reached with harmonized   

and standardized quality service *

# of PSN with psychosocial needs receiving 

psychosocial support *

# of PSN receiving specific items and cash * % of refugees who have accurate information on 

services provided in camps (1)

% of female representation in 

leadership/management structures

4,292 15,000 0 0 4,000 23 4

Baseline Achievement TargetBaseline Achievement Target

3,931 440 4,975

9% 29% 5% -100% 0% -83% 6%

50

0% 100%

70 50 509,000

HelpAge, DRC 1) Baseline survey required .

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

% of children aged 3-5 yrs enrolled in early 

childhood education

% of children aged 6-14 yrs enrolled in primary 

education

% of children aged 15-18 enrolled in secondary 

education

% of teachers who are qualified % of female teachers recruited and deployed

Baseline Achievement Target

no data 70 73 7344 75 no data24 6 50 68 5085 9 9

0% 18%-75% 12% -35% 59% 0% 86%
Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement Target

      HEALTH & NUTRITION
Crude Mortality Rate (CMR) - per 1,000 

population/month (1)

Consultation per clinician per day (2) Under 5 Mortality Rate (U5MR) - per 1,000 

population/month (3)

Institutional delivery rate (4) Prevalence of Global Acute Malnutrition (5)

0.2 0.7 64

Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

51.5 94 9761 50 2.4 0.4

200% 350% 5% 82% 500% 375% 3% 102%

0.6 95 4.38 2.4

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

83% 208%

TRCS, IRC, World Vision
1) Slightly increase by 0.1% in February; 2) Slightly above the stadards; 3) Slight increase from 3.4

in January to 0.4 in February. The stadard is less than 3 deaths/10,000 population/month.
2) Need to expand  or decentralize health services  to reduce congestion at the main hospital.

EDUCATION Monitoring Frequency : 

Monitoring Date: 28-02-17

PROTECTION (Person with Specific Need / Community Based Protection) Monitoring Frequency : 

Monitoring Date: 28/2/2017

PROTECTION (Child Protection) Monitoring Frequency : 

Monitoring Date: 28-02-17

PROTECTION (SGBV) * Monitoring Frequency : 

Monitoring Date: Last day of month

PROTECTION Monitoring Frequency : 

Monitoring Date: 28-02-17

1% 0% 93%100%

79% 100% 93%64%

0%
0%

80%79%

95% 94%100%

0% 18% 0%

88% 41% 14%0%

71%

0%

100%

0%

68%

82%

0%

82%

Nyarugusu
132,756 44%

Nduta
117,460

39%

Mtendeli

50,789

17%

50,354 50,525 50,403

25,246 25,319 25,231

25,108 25,206 25,172

14,613 16,219
17,763

13,000

18,000

23,000

28,000

33,000

38,000

43,000

48,000

Dec-16 Jan-17 Feb-17

Individual F M HH

5,581

5,240

3,709

10,103

598

5,694

5,236

3,939

9,765

538

0-4

5-11

12-17

18-59

>60

Males Females

9%

9%

6%

17%

1%

9%

9%

7%

16%

1%

Nyarugusu
61,820 27%

Nduta
113,984

51%

Mtendeli

50,403, 

22%

Gap Progress
vs Target

Short Narrative on 
Sector Response

Implementing 
partners 

Short Narrative 
on Sector Needs

For more information, contact tankb@unhcr.org or

visit: https://data2.unhcr.org/en/situations/burundi/location/2034

This document is prepared by 

Creation Date : 06 April, 2017
Progress
above Baseline

Gap to meet 
Baseline

Progress vs Baseline

* Indicators use yearly target which should be reached or exceeded toward end of the year, therefore
current  achievement value reflect cumulation of activities from January 2017 to current reporting date

UNHCR
the
partners



BiMonthly

Weekly

. .

Annual/Monthly

  

Weekly

Monthly

  

% of required  food quantity distributed (2,100 

kcal) (2)

# of refugee families assisted with cash transfer 

for food purchase

 Post Distribution Monitoring Conducted 

100 N/A . N/A96 100 100

Baseline Achievement Target

Yes No Yes

-100% 0%
Progress vs Baseline Progress vs Target

TANZANIA - Mtendeli Refugee Camp Situation   RRRP INDICATORS MONITORING  As of 28 February 2017

# of refugees trained # of start-up kits/cash provided # of households provided with agricultural inputs # of refugee micro entrepreneurs supported # of refugees provided with financial services

 CHS Conducted 

Baseline Achievement Target

no data no data 9,870

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

2,250no data 4,400 no data no datano data 31,150 no datano data no data 6,700 no data

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline

 % of households with family latrines (4) # people per latrine stance (5)

Achievement Target Baseline AchievementBaseline Achievement

 # litres of safe drinking water per persons per 

day (1)     

 # of persons per usable tap (2)  % of population reached by hygiene promotion 

activities (3) 

16

TargetTarget Baseline Achievement Target Baseline AchievementTarget Baseline

21 21 20100 23 23 40200 100 10016 20 160 160

Progress vs Target Progress vs Baseline

58% 0% 105%80% 0% 125% 0% 100% 0%0%
Progress vs Target

TCRS
1) Boreholes yield decrease; 2) Within the standard; 3) 425 refugees per  hygiene promoter; 4) 

Construction was done as per funds provided; 5) 5 Refugees per latrine stance.

1) Finding  more alternative water sources; 2) Adequate water supply; 3) Proper facilitation; 4) More 

funding; 5) Provision of more funds for transitional latrines.

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs BaselineProgress vs Baseline

% of refugees receiving timely monthly food 

assistance (1)

Achievement TargetAchievement Target Baseline Achievement Target BaselineBaseline Achievement

57

Target Baseline

100

. -100% 0%-4% 96% -43% 57% .

Yes. 14,000 Yes No

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

TWESA, World Vision 1) 2,021 individuals did not showup at distribution; 2) Ration reduction.

Progress vs Baseline Progress vs Target Progress vs Baseline

% of population who received dignity supplies (1) # of joint assessment  % of actors regularly participating in UNHCR 

coordination meetings

PDMs conducted% families receiving core relief items

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

100no data  no data  60 1100 100 60

-100% 0% 0% 100% -100% 0%0% 167%   

Yes100 100 Yes No0 1

Progress vs Baseline Progress vs Target

DRC, UNHCR, MHA
1) Distribution done under CSB supervision. Monitoring will be done by CCCM starting from next 

Month.

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

# of Km of road constructed and maintained # of educational facilities constructed or 

improved

% of households provided with emergency 

shelters

Average camp area per person (m2)% of households living in adequate dwellings 

(Transitional Shelters) 

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

100 10074 74 no data33.4 8 8 no datano data

100% 100% 656%45% -76% 100%

45no data 29519 42

Progress vs Baseline Progress vs Target

TWESA, NRC, AIRD, DRC

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

% core relief item kits requested, delivered (1) % of soap requested, delivered per month (2) % of generators fully functionning and 

maintained

% of persons transported with their belongings 

(3)

% of vehicles in adequate condition 

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

N/A 100 10097 95 100

100%   -2% 95%

 100100 100 no data  N/A100 100 100100

Progress vs Baseline Progress vs Target

DRC, IRC, TWESA, AIRD, UNHCR
1) No request received; 2) All requested quantities were released; 3) New arrival POC from Burundi 

are sent to Nduta Camp.

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

Availability of energy efficient cooking 

programmes, which includes a reduction in 

reliance of firewood for cooking

Availability of water conservation plans Availability of woodland management plans Availability of gender inclusive environment and 

wellbeing committees 

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

yesyes yes no yesyes yes yesno no yes no

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

0% 100% 100% 100%0% 0% 100% 100%

3) New arrival POC from Burundi are sent to Nduta Camp.

WASH

LIVELIHOODS * Monitoring Frequency : 

Monitoring Date: 

ENVIRONMENT & ENERGY Monitoring Frequency : 

Monitoring Date: 

     CRI/NFI & TRANSPORT/LOGISTIC Monitoring Frequency : 

Monitoring Date: 3/1/2017

SHELTER & SITE PLANNING Monitoring Frequency : 

Monitoring Date: 17-03-2017

CCCM Monitoring Frequency : 

Monitoring Date: 20-03-17

FOOD Monitoring Frequency : 

Monitoring Date: 

Monitoring Frequency : 

Monitoring Date: 28-02-17

0% 100% 0%

100%
0%

0% 0% 0%100%

0% 0%0%

100% 0% 0%0%

5% 0% 0%

55%

0% 0%
0%0%

20% 0% 43%0%

4% 43%

0%

0%

0%

100%

0%

0%

100%

UNHCR gratefully acknowledges
the support of the following
partners in Mtendeli Camp :
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