## 2020 LCRP Sector Workplan

|  |   | 2020 Timeline |    | ne |    |  |                  |                                  |
|--|---|---------------|----|----|----|--|------------------|----------------------------------|
| <b>Sector Output</b> select from list of outputs in the sector logframe              | Key Activities list activities which will contribute to the output using action verbs   | Q1            | Q2 | Q3 | Q4 | Responsible                                    | Main partners    | Cross-Sector<br>Support Required |
| All Outputs: Contingency<br>Planning: Ongoing Situation                              | <b>Monitoring:</b> To track and update the indicators: 1) vulnerable persons employed through public infrastructure and environmental assets improvement, 2) vulnerable persons benefitting from VT, 3) individuals benefiting from work-based learning opportunities, 4) job seekers supported to start/maintained their own business and 5) Suspended activities under specific types of interventions (reasons). | x             | x  | x  |    | Sector Coordinators                            |                  |                                  |
|  | <b>Analysis:</b> priority for Q1 2020: shifts in programmes,<br>employments (i.e. contract, informal regular employment and<br>employment seasonal workers), salaries and business closure  | x             |    |    |    | Sector Coordinators/<br>Core Group/National WG |                  |                                  |
|  | Assessments: access to capital, salaries and business closure, HH debts al majmou3a   |               | x  | x  |    | Sector Coordinator/ Core<br>Group/National WG  |                  |                                  |
|  | Map BDS providers every six months (BDS list-MoET website).   |               | х  | х  |    | MoET/ Sector Coordinators                      | IRC/MC           |                                  |
| <b>Output 1.1:</b> MSMEs<br>strengthened to enable growth<br>and decent job creation | Provide awareness raising sessions on effective BDS modalities to<br>MSMEs (particularly in rural areas).   | x             | x  |    |    | Core Group                                     | MC/OXFAM/IRC     |                                  |
|  | Map financial literacy/services providers at national/field level,<br>including exploring potential Micro-finance strategy  |               | х  |    |    | Al Majmoua/ Core Group                         | MC/ISWA/UN Women |                                  |
|  | Identify SMEs with adaptive potential (using assessment/evaluation studies, AI reporting) and provide them with financial literacy/services through BDS or partners providing financial services.   |               | x  | x  |    | IRC/ National WG                               | MC/Al Majmoua    |                                  |
|  | Ensure that sector-co leads and coordinator are in regular contact<br>with USAID partners or the World Bank (e.g. attending relevant<br>events/meetings such as the LDF sub-group on economic<br>opportunities and jobs)  | x             | x  | x  | x  | Sector Coordinators                            | MoET             |                                  |
|  | Advocate for formalization of MSMEs through reduction in<br>Government fees (contributes to output 3.1. as well) and<br>encouragement of subsidization by partners  | x             | x  |    |    | MoET/ Sector Coordinators                      |                  |                                  |
|  | Advocate for women empowerment principles within private sector<br>economies to ensue equal opportunities for decent jobs. Disseminate  | x             | x  | x  | x  | UN Women/National Group                        |                  |                                  |

|  | Regularly update Value Chains Interventions Interactive Dashboard  |        |        |   |   | UNDP/ Sector Coordinators/ Core                   |                   |  |
|--|--|--------|--------|---|---|---|-------------------|--|
| <b>Output 1.2:</b> Competitive integrated value chains (VC) strengthened and upgraded  |  | х      | х      | х | х | Group/ National Wokring Group                     | FTL for agri-food |  |
|  | Agree on the definition of a value chain   | х      |        |   |   | Sector Coordinators/ Core<br>Group/UNDP/UN Women  |                   |  |
|  | Select and promote initiatives within key potential growing economic sectors identified by different assessments (e.g. McKinsey, CIP), with emphasis on sectors that generate jobs for women and youth |        | x      |   |   | MoET/UN Women, Sector<br>Coordinators, Core Group | FTL for agri-food |  |
|  | Discuss with partners on how to track results of job generating activities (e.g. include World Bank and USAID). Track results: what is the impact on job creation?                                     |        |        | x |   | Sector Coordinators                               | MoET/MC/IRC       |  |
|  | Organize joint technical Value Chains meetings with FSS sector   |        | х      |   | x | Sector Coordinators /MoET/MoSA                    | FTL               |  |
|  | Increase coordination and information sharing among partners<br>working in the same value chain sector in different geographic areas   | x      | x      | x |   | Sector Coordinators                               | MoET/FTL          |  |
| <b>Output 3.1:</b> GoL enabled to<br>approve<br>Decrees/regulations/awareness<br>raising material on decent work<br>conditions | Finalize and share previously developed documents on minimum standards related to CP and OSH   |        | x      | x |   | ILO/ OXFAM, Core Group/ Sector<br>Coordinators    | IRC/DRC           |  |
|  | Prioritize awareness raising sessions and capacity building on DWC for staff, job seekers, employers and employees   |        | x      | x |   | Core Group/ ILO/ OXFAM,                           | DRC               |  |
|  | Organize meetings with MoL Child Labour Unit to inform on and to<br>influence current policy development on the national action plan on<br>the worst form of child labour                              |        | x      |   |   | Core Group/ ILO                                   | SCI/DRC           | Child protection<br>sector                                     |
|  | Develop indicators on how to monitor 2020 results and improvement of DWC/social protection   | x      | x      |   |   | Gore Group/ILO/OXFAM                              | IRC/DRC           |  |
|  | Organize meetings on how to better include women in the labour market and disseminate resources, best practices and approaches   |        | х      | x |   | Core Group/ National WG/<br>UNWOMEN               | IRC /UNDP         |  |
|  | To support preparations for Brussels 3 Conference<br>Exchange updates with NPTP and the World Bank on progress and<br>lessons learnt from the NPTP-G programme   | x<br>x | x<br>x |   |   | Core Group/Sector Coordinators MoSA/PMO           |                   | ВА   |
| <b>CROSS-SECTORAL ACTIVITIES A</b>   | ND COORDINCATION TASKS TO SUPPORT PARTNERS PROGRAMMING   |        |        |   |   |   |                   |  |
|  | <b>Referrals:</b> To update the inter-sector service mapping online system<br>by livelihood partners. To expand the new inter-sector service<br>mapping to other sectors.                              | x      | x      |   |   | Sector Coordinators/<br>Core Group                | MoET              | Inter-Sector<br>Protection<br>Mainstreaming (IS<br>PM) IM team |
|  | <b>Referral</b> : To introduce the inter-agency minimum standards on referral and to train livelihood partners on safe identification and referral, including SGBV and Mental Health identification.   |        |        | x |   | Sector Coordinators/ National WG                  | DRC               | IS PM/SGBV WG/<br>MHPSS TF                                     |
|  | <b>Referral:</b> To introduce the inter-agency referral reporting system for livelihood partners to start referral reporting.  |        | x      | x |   | Sector Coordinators/ National WG                  |                   | IS PM/IM Team  |
| Inter-sector   | <b>Complaints &amp; Feedback:</b> To review the inter-agency minimum standard on complaints & feedback and to introduce it to partners.  |        | x      | x |   | Sector Coordinators/National WG                   |                   | IS PM  |

|            | To plan strategic discussions with other sector coordinators providing<br>livelihood initiatives to ensure (1) coordination of initiatives, (2)<br>protection mainstreaming within delivery of initiatives; and, (3)<br>exchange of data, information, and lessons learnt.                       |   | x | x | Se    | ctor Coordinators/<br>Core Group        | UNDP/MC   | IS PM                        |
|------------|--|---|---|---|-------|---|-----------|------------------------------|
|            | Connect VT providers with NGO platforms that offer job employment services within the livelihoods sector   |   | x | х | MoET, | / Sector Coordinators/<br>National WG   | IRC       |                              |
|            | Encourage a standardized and harmonized use of existing systems and databases on vulnerable people (NPTP and RAIS).  | x | x |   |       | UNHCR/MoSA                              |           |                              |
|            | Promote the Interactive Dashboard on Mapping of LH services open<br>for referrals (National and Field level)   |   | x | x | Se    | ector Coordinators                      |           |                              |
| FSS and BA | Identify beneficiaries receiving BA and FSS services in order to provide<br>them LH services (financial literacy, VTs etc.) and to support the<br>transition toward self-reliance through (1) the LH Mapping Services<br>and (2) Inter-sector referral mechanism serving the BA, FSS, LH sectors | x |   | x | Se    | ector Coordinators                      |           | FSS/BA                       |
| Protection | To explore & 'promote' the provision of livelihood services specifically for GBV survivors and women-at-risk and persons with disability   |   | x | x | Se    | ector Coordinators                      |           | SGBV WG/IS PM/<br>Protection |
|            | Gender, Disability inlcusion   | х | х | х | Se    | ector Coordinators                      |           | IS PM                        |
|            | Present SDCs role and livelihoods related services at National WG  | х |   | х | Secto | or Coordinators/MoSA                    |           |                              |
| Other      | Ensure relevant information are shared constantly with donors to inform them on Livelihoods priorities and inform their decision-making process through inter-sector level   | x |   | x |       | ctor Coordinators/<br>Group/National WG | MoET/UNDP | IS                           |
|            | Promote dialogue and interaction with Lebanese L/NGOs- At Field level to avoid duplication and gabs  | x |   | x | Se    | ector Coordinators                      | LHDF      |                              |