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LEBANON: RRP6 MONTHLY UPDATE - JANUARY                               SHELTER 

Leading Agencies: UNHCR - MOSA - Mohamad Mukalled mukalled@unhcr.org; Ahmad Kassem - Kassema@unhcr.org    
Agencies reporting: 

PROGRESS AGAINST 2014 TARGETS End-2014  
Target 

  

Concerted efforts by agencies to complete weatherproofing shelters 
as part of the winterization plan resulted in more than 30,000 
refugees (15.8% of the target group) receiving assistance. This 
achievement amounts to 97.3% coverage of the plan to target around 
194,000 refugees living in infromal settlements, unfinished houses, 
worksites, and other forms of sub-standard living conditions. 

 

New shelter space within collective shelters and houses that can be 
rehabilitated are being identified by agencies in order to 
accommodate the increasing number of refugees, including those that 
have become victim to eviction.  Rehabilitation of houses will 
particularly benefit host communties as well as securing 
accommodation for refugees. 

 

JANUARY HIGHLIGHTS: 

Shelter remains critical throughout the country hindered by a growing 
reluctance of local communities to provide additional shelter space in 
collective shelters or to allocate public land for formal settlements. 

Expanding on the intiatives of MOSA from the Arsal emergency in 2013 to 
increase the number of shelters in formal settlements from 20 to 70 or more 
and to install temporary shelters in the vicinty of collective centres and 
individual houses are steps to increasing shelter options.   Nevertheless, these 
options remain dependent on the acceptance of hosts communities. 

In the absence of larger, managed sites, the identification of empty houses and 
buidlings that can be rehabilitated and used by refugees for shelter remain a 
more viable option. 

Many shelter agencies are still without confirmation of their funding, hindering 
the planning process for the implementation of the shelter strategy. 

NEEDS ANALYSIS: 
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Number of shelter partners that reported in 
January by Area of Operation* 

*One partner may be working in multiple locations 

KEY NOTE OF THE MONTH 
 

Shelter agencies continue to assist a  
widely dispersed refugee caseload 


